

The School Board of Broward County
Division of Facilities and Construction Management

Change Order Summary

Facility Name:	Country Hills ES	Date:	09/23/14
Project Title:	ADA Compliant Wheelchair Lift	Project #:	3111-P.000928
		F.K.A./P#	P.000928
Contractor:	MVP Contractor's, Inc.		
Consultant:	Ammann-Whitney, Inc.		

Original Contract	\$70,351	
Change Order	\$0	
Change Order Items		
Consultant Error:	\$0	0.00% of original contract amount
Consultant Omission:	\$0	0.00% of original contract amount
Owner Directed:	\$240	0.34% of original contract amount
Unforeseen:	\$0	0.00% of original contract amount
Direct Owner		
Purchase/Tax		
Savings:	\$0	0.00%
Subtotal:	\$240	0.34% of original contract amount
Construction Change Directives		
Consultant Error:	\$0	0.00% of original contract amount
Consultant Omission:	\$0	0.00% of original contract amount
Owner Directed:	\$0	0.00% of original contract amount
Unforeseen:	\$0	0.00% of original contract amount
Subtotal:	\$0	0.00% of original contract amount
Total:	\$240	0.34% of original contract amount

Change Order:	A written order to the contractor signed by the Superintendent and approved by the School Board and the architect, issued after the execution of the contract, authorizing a change in the work or an adjustment in the contract sum or the contract time as originally defined by the contract documents.
Construction Change Directive:	A written order to the contractor signed by the Superintendent and the architect, issued after the execution of the contract, authorizing a change in the work or an adjustment of the contract sum or the contract time as defined by the contract documents. This directive is utilized when the parties cannot mutually agree upon the change. After execution of the work or an agreement between the parties, the change directive is brought back to the School Board for their approval at the next available meeting.



The School Board of Broward County, Florida
Division of Facilities and Construction Management
1700 S.W. 14th Court
Fort Lauderdale, Florida 33312
(754) 321-1500

Prolog Change Order Listing

Project#	Facility Name	Original Contract /Date	# C.O.'s	Total Changes	Current Contract	Percent Change	Days Extended	Contract Status
3111P000928	Country Hills Elementary ADA Stage Lift		1	\$240	\$ 0	0.00 %	290	Active.Bid_Award
Change Order	Board Date	Change Order Amount	Days Extended	Percent Change	Contractor	Item# Reason	Description	
001	10/21/2014	\$240	290		MVP Contractors, Inc.	001 Owner Request	Add 290 non-compensable days to the completion date of this project and the added cost associated to extend the reimbursable Builder's Risk Insurance.	
Due to delays in getting access into the school to start this project, the start date was delayed which established a new completion date of October 15, 2014.								

Change Order Items	Consultant Error:	Constructive Change Directives	Consultant Error:
	Consultant Omission:		Consultant Omission:
	Owner Request:		Owner Request:
	Unforeseen:		Unforeseen:
	Other:		Other:
	Subtotal:		Subtotal:
			Grand Total:
			\$240