

The School Board of Broward County Division of Facilities and Construction Management

Change Order Summary

Facility Name:	Chapel Trail ES	Date:	09/23/14
Project Title:	ADA Compliant Wheelchair Lift	Project #:	2961-P.000830
		F.K.A./P#	P.000830
Contractor:	MVP Contractor's, Inc.		
Consultant:	Ammann-Whitney, Inc.		

Original Contract \$49,728

Change Order \$0

Change Order Items

Consultant Error:	<u>\$0</u>	0.00% of original contract amount
Consultant Omission:	<u>\$0</u>	0.00% of original contract amount
Owner Directed:	<u>\$240</u>	0.48% of original contract amount
Unforeseen:	<u>\$0</u>	0.00% of original contract amount
Direct Owner Purchase/Tax Savings:	<u>\$0</u>	0.00%
Subtotal:	<u>\$240</u>	0.48% of original contract amount

Construction Change Directives


Consultant Error:	<u>\$0</u>	0.00% of original contract amount
Consultant Omission:	<u>\$0</u>	0.00% of original contract amount
Owner Directed:	<u>\$0</u>	0.00% of original contract amount
Unforeseen:	<u>\$0</u>	0.00% of original contract amount
Subtotal:	<u>\$0</u>	0.00% of original contract amount
Total:	<u>\$240</u>	0.48% of original contract amount

Change Order:

A written order to the contractor signed by the Superintendent and approved by the School Board and the architect, issued after the execution of the contract, authorizing a change in the work or an adjustment in the contract sum or the contract time as originally defined by the contract documents.

Construction Change Directive:

A written order to the contractor signed by the Superintendent and the architect, issued after the execution of the contract, authorizing a change in the work or an adjustment of the contract sum or the contract time as defined by the contract documents. This directive is utilized when the parties cannot mutually agree upon the change. After execution of the work or an agreement between the parties, the change directive is brought back to the School Board for their approval at the next available meeting.



Project#	Facility Name	Original Contract /Date	# C.O.'s	Total Changes	Current Contract	Percent Change	Days Extended	Contract Status
2961P000830	Chapel Trail Elementary Install Wheelchair Lift/Ramp		1	\$240	\$ 0	0.00 %	290	Active.Bid_Award

Due to delays in getting access into the school to start this project, the start date was delayed which established a new completion date of October 15, 2014.

<i>Change Order Items</i>	<i>Constructive Change Directives</i>
Consultant Error:	Consultant Error:
Consultant Omission:	Consultant Omission:
Owner Request:	Owner Request:
Unforeseen:	Unforeseen:
Other:	Other:
Subtotal:	Subtotal:
	<i>Grand Total:</i>