

The School Board of Broward County, Florida
Office of Facilities and Construction

SUMMARY OF CHANGE ORDERS

Meeting Date: 2/9/2016

1. Park Trails Elementary

TOTAL: \$10,900

City of Parkland Classroom Additions

CHANGE ORDER NO:001

PROJECT NO: P.001608

Contractor: JWR Construction Services, Inc.

CONTRACT DATE:

Consultant: ACAI Associates, Inc.

Owner Request:

#Days \$10,900

Item No.-001 Provide geotechnical work limited to existing soil investigations necessary to assist design and secure as-built and drainage calculation information from Flynn Engineering, Civil Design professional for prior campus construction project; all as requested by SBBC on November 6, 2015.

0 \$10,900

Information not provided to the Design/Build team as required by the Contract documents.



The School Board of Broward County, Florida
Supply Management & Logistics Department
7720 W. Oakland Park Blvd., Suite 323
Sunrise, Florida 33351

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order - Item # 1

Project No. &: 001608 Date: 12/21/15
Location No.: _____ Facility Name: Park Trails Elementary
Project Title: City of Parkland Classroom Addition
Project Description: 3 Classroom Addition Building
Contractor: JWR Construction Services Reference Letter Dated: _____

Description of Change:

Provide geotechnical work limited to existing soil investigations necessary to assist design and secure as-built and drainage calculation information from Flynn Engineering, civil design professional for prior campus construction project; all as requested by the SBBC on 11/06/15.

Attachments: Change Order Request Proposal PH2-01

Reason For Change:

Information not provided to the Design/Build Team as required by the contract documents.

Summary:

Total of Credits and/or Added Costs: Add: \$ 10,899.72
Deduct: \$ _____
The Contract Time will be (increased) (decreased) by: TBD Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

Recommended

Project Consultant's Signature Date

Project Consultant's Typed Name

Project Consultant's Firm Name

Accepted

Contractor's Signature Date

Contractor's Typed Name

Contractor's Firm Name

Reviewed and Concurred

Project Manager Date

Project Manager's Typed Name

The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories

Sub Categories

☒ Owner's Request ☐ Unforeseen ☐ Consultant Error ☐ Consultant Omission ☐ Regulatory Compliance ☐ Safety/Emergency