

The School Board of Broward County, Florida**Office of Facilities and Construction****SUMMARY OF CHANGE ORDERS**

Meeting Date: 2/9/2016

1. Heron Heights Elementary**TOTAL: \$6,569**

City of Parkland Classroom Additions

CHANGE ORDER NO:001

PROJECT NO: P.001629

Contractor: JWR Construction Services, Inc.

CONTRACT DATE:

Consultant: ACAI Associates, Inc.

Owner Request:**#Days****\$6,569**

Item No.-001 Provide geotechnical work limited to existing soil investigations necessary to assist design all as requested by SBBC on November 6, 2015.

0

\$6,569

Information not provided to the Design/Build team as required by the Contract documents.



The School Board of Broward County, Florida
Supply Management & Logistics Department
7720 W. Oakland Park Blvd., Suite 323
Sunrise, Florida 33351

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order - Item # 1

Project No. &: 0016029 Date: 12/21/15
Location No.: _____ Facility Name: Heron Heights Elementary
Project Title: City of Parkland Classroom Addition
Project Description: 3 Classroom Addition Building
Contractor: JWR Construction Services Reference Letter Dated: _____

Description of Change:

Provide geotechnical work limited to existing soil investigations necessary to assist design all as requested by the SBBC on 11/06/15.

Attachments: Change Order Request Proposal PH1-01

Reason For Change:

Information not provided to the Design/Build Team as required by the contract documents.

Summary:

Total of Credits and/or Added Costs: Add: \$ 6,569.29
Deduct: \$
The Contract Time will be (increased) (decreased) by: TBD Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

Recommended

Donald M. Wilkin 12/22/15
Project Consultant's Signature Date
Donald M. Wilkin
Project Consultant's Typed Name
ACAI, INC.
Project Consultant's Firm Name

Accepted

Timothy M. Anderson 12/21/15
Contractor's Signature Date
TIMOTHY M. ANDERSON
Contractor's Typed Name
JWR CONSTRUCTION SERVICES
Contractor's Firm Name

Reviewed and Concurred

Anson M. Stuart 12/28/15
Project Manager Date
ANSON M. STUART
Project Manager's Typed Name
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories				Sub Categories	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Regulatory Compliance	<input type="checkbox"/> Safety/Emergency