



The School Board of Broward County, Florida
Procurement & Warehousing Services Department
7720 W. Oakland Park Blvd., Suite 323
Sunrise, Florida 33351 (754) 321-0505

Document 00520: Agreement Form

THIS AGREEMENT made and entered into this 17 day of Oct, 2017 by and between

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

(Hereinafter referred to as "**Owner**" and

LEGO CONSTRUCTION CO.

(Hereinafter referred to as "**Contractor**").

WHEREAS, Owner is the owner of certain real property located in Broward County and Owner desires to have:

Single Point of Entry
Project No: P.001876 BID: 17-230C
Location No.:2031
Facility Name: Dave Thomas Education Center West Campus

Constructed pursuant to drawings, specifications and other design documents prepared by Jorge A. Gutierrez Architect, LLC. (Hereinafter referred to as **Project Consultant**).

WHEREAS, the Contractor is desirous of performing the Work in accordance with the Contract Documents and all applicable laws, codes and ordinances.

NOW THEREFORE, in exchange for the mutual covenants and promises set forth herein and the sums of money agreed to be paid by the Owner to Contractor, the parties agree as follows:

ARTICLE 1. ENTIRE AGREEMENT

- 1.01 This Construction Contract, along with the Contract Documents consisting of the Agreement Form, M/WBE Program Requirements, Documents contained in the Project Manual, General and Supplementary Conditions, Addenda, Drawings, Specifications, and modifications issued after execution of the Contract embodies the entire agreement between Owner and Contractor and supersedes all other writings, oral agreements, or representations.
- 1.02 The parties shall not be bound by or be liable for any statement, representation, promise, inducement or understanding of any kind or nature not set forth herein.
- 1.03 NO CHANGES, AMENDMENTS OR MODIFICATIONS OF ANY OF THE TERMS OR CONDITIONS OF THE CONTRACT SHALL BE VALID UNLESS REDUCED TO WRITING AND SIGNED BY BOTH PARTIES.

ARTICLE 2. ENUMERATION OF THE CONTRACT DOCUMENTS.

- 2.01 The Contract Documents consisting of the Agreement Form, M/WBE Program Requirements, Documents contained in the Project Manual, General and

Supplementary Conditions, Drawings, Specifications, and all Addenda and modifications issued after execution of the Contract thereto together form the Contract, and they are fully a part of the Contract as if written herein word for word. The following is an enumeration of the Drawings and Project Manual for this Project:

2.02 The Drawings:

Drawing Number	Drawing Title
G-100	Cover Sheet
G-101	Index, Abbreviations, General Notes & Vicinity Map
A-100	Floor Plans & Notes
A-101	Ceiling Plan
A-102	Details
A-103	Fence Details
E1.0	Index, Notes & Legend
E1.1	Partial Electric Plan
E1.3	Lightning Protection Plan
E1.4	Lightning Protection Details

2.03 The Project Manual:

- Division 0 – Documents
- Division 1 – General Requirements
- Division 2 – Site Work
- Division 3 – Concrete
- Division 4 – Masonry
- Division 5 – Metals
- Division 6 – Wood & Plastic
- Division 7 – Thermal & Moisture Protection
- Division 8 – Doors & Windows
- Division 9 – Finishes
- Division 10 – Specialties
- Division 11 – Equipment
- Division 12 – Furnishings
- Division 13 – Special Construction
- Division 14 – Conveying Systems
- Division 15 – Mechanical
- Division 16 - Electrical

ARTICLE 3. CONTRACT SUM

3.01 The Owner shall pay, and the Contractor shall accept, as full and complete payment for the Contractor's timely performance of its obligations hereunder, the fixed price of:

Dollars \$ 68,968.00

This shall constitute the Contract Price, which shall not be modified except by Change Order or by Unit Prices, if any, as provided in the Contract Documents.

ARTICLE 4. TIME FOR CONTRACTOR'S PERFORMANCE.

4.01 Upon execution of the contract by both the successful Bidder and the Owner, submittal of the required performance and payment bonds, certificates of insurance, and receipt and approval of the required post-bid information, the Owner will issue **Document 00550, Notice to Proceed** which will stipulate the commencement date for the Work.

4.02 The Contractor shall commence the performance of the Work on the date stipulated on Document 00550, Notice to Proceed, and shall diligently continue its performance to and until final completion of the Project.

4.03 Required date(s) of Substantial Completion

4.03.01 The Contractor shall accomplish Substantial Completion of the Work on or before:

5/30/2018

4.03.02 Preceding Substantial Completion, the following Milestone Dates are required to commence and be completed as follows:

Phase	Commencement Date:	Required Substantial Completion Date
N/A		

4.04 Liquidated Damages for Substantial Completion:

4.04.01 Owner and Contractor acknowledge that any sums due and payable hereunder by the Contractor shall be payable, not as a penalty, but as liquidated damages representing a reasonable estimate of delay damages, inconvenience, additional overhead and costs, likely to be sustained by the Owner, estimated at the time of executing this Contract. If the Owner reasonably believes in its discretion that Substantial Completion will be delayed, the Owner shall be entitled, but not required, to withhold from any amounts otherwise due the Contractor an amount then believed by the Owner to be adequate to recover liquidated damages applicable to such delays. If and when in its discretion the Contractor overcomes the delay in achieving Substantial Completion, or any part thereof, for which the Owner has withheld payment, the Owner shall promptly release to the Contractor those funds withheld, but no longer applicable, as liquidated damages.

4.04.02 In the event more than one Milestone is involved, then the liquidated damages due for each Milestone shall be as follows:

Each Milestone Two Hundred Dollars \$200.00 per day

- 4.04.03 Partial use or occupancy of the Work shall not result in the Work deemed substantially completed, and such partial use or occupancy shall not be evidence of Substantial Completion.
- 4.04.04 Substantial Completion, in the context of this Contract, does not refer to any prior dates wherein the Owner employs other contractors to work on the same site of the Project or Work.

ARTICLE 5. SUBSTANTIAL COMPLETION AND FINAL PAYMENT.

5.01 Substantial Completion:

- 5.01.01 When the Contractor believes that Substantial Completion has been achieved, the Contractor shall notify the Project Consultant in writing and shall provide to the Project Consultant a listing of those matters yet to be finished. The Project Consultant will determine whether the Work (or portion thereof) is appropriately ready for a Substantial Completion Inspection.
- 5.01.02 If the Work is determined to be ready for a Substantial Completion Inspection, the Project Consultant and Owner will thereupon conduct an inspection of the Work to determine if the Work is, in fact, substantially complete and establish a list of items necessary for the Contractor to correct or finish. When Substantial Completion has been granted as evidenced by the Substantial Completion Inspection, the Project Consultant will issue a letter formally establishing the Substantial Completion Date for the Work or portion thereof.
- 5.01.03 Upon Substantial Completion, the Owner shall pay the Contractor an amount sufficient to increase total payments to the Contractor to the Contract Price, less any amounts attributable to liquidated damages, together with two hundred percent (200%) of the reasonable costs (as determined by the Owner at its sole discretion), for completing all incomplete work, correcting and bringing into conformance all defective and nonconforming Work and handling any outstanding or threatened claims or any other matters which could cause the Owner damage, cost, expense or delay.

5.02 Final Completion:

- 5.02.01 When the Contractor believes that the Work or portion thereof, is finally complete and is ready for a final inspection, the Contractor shall notify the Project Consultant. in writing. The Project Consultant will then determine whether the Work (or portion thereof) is appropriately ready for a Final Completion Inspection.
- 5.02.02 If the Work is determined to be ready for a Final Completion Inspection, the Project Consultant and Owner will thereupon conduct an inspection of the Work to determine if the Work is, in fact, finally complete. When Final Completion has been granted as evidenced by the Final Completion Inspection, the Project Consultant will issue a letter formally establishing the Final Completion Date for the Work or portion thereof.
- 5.02.03 When the Project Consultant and Owner confirms that the Project is complete in full accordance with the Contract Documents and has passed all required inspections, including but not limited to those required by the State Department of Education, and/or from any and all governmental bodies, boards, entitles, etc., and that the

not obligated to guarantee completion of incomplete items of Work by escrowing funds equal to two hundred (200%) percent of the estimated cost of the incomplete Work and shall establish a reasonable date by which all incomplete Work must finally be complete.

ARTICLE 6. TIME AND DELAYS.

- 6.01 All time in the Contract Documents is calculated on a consecutive calendar day basis.
- 6.02 Time is of the essence in this Contract, and any breach of same shall go to the essence hereof, and Contractor, in agreeing to complete the Work within the time herein mentioned, has taken into consideration and made allowances for all reasonable hindrances and delays incident to his work.
- 6.03 Contractor agrees to commence the Work when directed by Owner and to diligently and continuously perform such Work and to coordinate the Work with other Work being performed on the Project by other trades so that the Owner shall not be delayed by any act or omission of Contractor in completion of the Project within the time specified above.
- 6.04 Contractor shall make payments promptly to its vendors, subcontractors, suppliers and for labor, material and equipment used by it in the performance of its work.
- 6.05 The Contractor shall not be entitled to any claim for damages or an extension of Time on account of hindrance or delays from any cause whatsoever, but if caused by any act of God or active interference on the part of the Owner, such act, hindrance, or delay may only entitle the Contractor to receive an extension of time as its sole and exclusive remedy.
- 6.05.01 Adverse weather such as rain is not to be considered to be an Act of God unless it exceeds the ten (10) year average as published by the National Weather Service (or equivalent organization acceptable to the Owner at its sole discretion) for that time of year in Broward County.
- 6.05.02 An extension of time to complete the Work shall be determined by the Owner provided that the Contractor provides the Owner with notice in writing of the cause of said act, hindrance or delay within twenty (20) days after its occurrence.
- 6.05.03 In the event the request for extension is not made in writing within that twenty (20) day time period, Contractor acknowledges and agrees it has forever waived any and all rights to such an extension.
- 6.05.04 All extensions of time shall be authorized only by a written change order executed by the Owner and Project Consultant.
- 6.05.05 This "no damage for delay" clause will encompass any damages for delay or disruption even if the Contractor completes construction of the Work in a timely fashion in accordance with this Contract.
- 6.05.06 Damages as referenced in this "no damage for delay" shall include any type of damages that are or could be awarded by any court or arbitration panel such as, by way of

general example, but not limitation, tort, contract, strict liability, consequential damages, liquidated damages and/or punitive damages.

- 6.05.07 By way of specific example but not limitation, damages as referenced within this clause includes loss of use, loss of profits, labor inefficiency, loss of bonding capacity, overhead and repair costs, costs of capital replacement, loss of wages, pain and suffering, loss of production costs to replace facilities, equipment and/or product loss, increased and/or extended home office overhead, increased general conditions, costs of mobilization and demobilization, decrease in value, and/or any other damage or loss.
- 6.05.08 The Contractor recognizes and specifically acknowledges the terms and conditions of the "no damage for delay" clause upon execution of this Contract.

ARTICLE 7. CONTRACT BONDS

- 7.01 The Contract shall become effective and in full force upon the execution of this agreement, concurrently with the delivery of a bond issued by a Surety Company acceptable to Owner in its sole discretion, such Surety being qualified and rated in accordance with Article 42.08 of Document 00700, General Conditions of the Contract, and approved by the United States Treasury Department and licensed to do business in the State of Florida.
- 7.02 This Agreement must be executed and signed by a resident agent having an office in Florida, representing such Surety Company, for one hundred per cent (100%) of the Contract price, said bond guaranteeing the performance of this Contract and as security for the payment of all persons performing labor and providing materials in connection with this Contract.
- 7.03 The form of Bonds required is included elsewhere in the Contract Documents. This is in addition to any bonds of subcontractors or others.
- 7.04 Insurance Provider and Surety: Refer to Document 00700 - General Conditions, Article 42.09 Contractor's Insurance.
- 7.04.01 Contractor and Surety shall have a continuing obligation to insure that all insurance or surety requirements are satisfied throughout the construction of the project and until all post completion obligations, including punch list and warranty requirements, are completed or expire.

ARTICLE 8. NOTICES

- 8.01 Any notices provided for hereunder shall be in writing and may be served either personally on the authorized representative of the receiving party at the jobsite, with a copy via telecopy or facsimile to the addresses shown below, or by registered mail or overnight delivery/courier service (e.g., Federal Express) to that party at the addresses shown below:

Party:		Address:
Owner:	Superintendent of Schools The School Board of Broward County, Florida	600 SE Third Avenue Ft. Lauderdale, FL 33301 Attn: Robert W. Runcie
With Copies To:	Project Manager Office of Facilities and Construction The School Board of Broward County, Florida AND Director Procurement & Warehousing Services The School Board of Broward County, Florida	3775 SW 16th Street Ft. Lauderdale, FL 33312 Attn: John M. Sassine Mary C. Coker Procurement & Warehousing Services Department 7720 W. Oakland Park Blvd. Suite 323 Sunrise, Florida 33351
Contractor:	LEGO Construction CO.	1011 Sunnybrook Rd. Suite 905 Miami FL 33136
Surety:		N/A
Surety's Agent:		
Project Consultant:	Jorge A. Gutierrez, Architect, LLC.	19950 West Country Club Drive, Suite 905, Aventura FL 33180

8.02 These addresses may be changed by either of the parties by written notice to the other party.

ARTICLE 9. CONTRACTOR'S RESPONSIBILITIES

9.01 The Contractor must comply with public records laws. Florida State Statute 119.0701 requires that the Contractor keep, maintain and provide public access to public records. The Contractor shall ensure that public records that are confidential and exempt from public records disclosure are not disclosed, except as authorized by law. The Contractor shall be responsible for retaining public records and transfer, at no cost to the public agency, all public records in their possession upon completion or termination of the contract. Electronically stored records must be provided in a format compatible with the information technology systems of the public agency. Failure to comply with these provisions will constitute a breach of contract and will have financial consequences.

In witness thereof, the said Contractor, LEGO Construction CO., and the Owner, The School Board of Broward County, Florida, have caused this contract to be executed and their corporate seals affixed by and through their proper officers, thereunto duly authorized, on this day and year first above written.

OWNER

(Corporate Seal)

THE SCHOOL BOARD OF BROWARD COUNTY,
FLORIDA

ATTEST:

Abby M. Freedman, Chair

Robert W. Runcie, Superintendent of
Schools

Approved as to form and legal content



Office of the General Counsel

CONTRACTOR

(Corporate Seal)

[NAME OF CONTRACTOR]



By Luis Garcia, President

_____, Secretary

Or
Witness [Signature]

Witness [Signature]

CONTRACTOR NOTARIZATION


STATE OF Florida
COUNTY OF Miami-Dade

The foregoing instrument was acknowledged before me this 18 day of August, 2017 by Luis Garcia of LEGO construction, and,

on behalf of the Contractor. Luis Garcia, and, _____ are personally known to me or produced _____ as identification and did/did not first take an oath.

My commission expires:

[Signature]
Signature - Notary Public
Jeriel Rodriguez
Printed Name of Notary



FF 979264
Notary's Commission No.