



**The School Board of Broward County, Florida
Supply Management & Logistics Department
7720 W. Oakland Park Blvd., Suite 323
Sunrise, Florida 33351**

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order - Item # 004

Project No. &: P001608 Date: 08/28/2017
 Location No.: 3781 Facility Name: Park Trails ES
 Project Title: Concrete Modular Buildings Relocate
 Project Description: Relocation of Concrete Modulares
 Contractor: HA Contracting Corp Reference Letter Change Order Request Proposal
 Dated: Dated 08/28/17

Description of Change:

Add temporary lightning protection to modulares

Attachments: Contractor Proposal and COR 04 dated 08/28/17

Reason For Change:

This item is a cost increase to the Contractor for the installation of temporary lightning projection for the modulares in order to achieve Certificate of Occupancy.

Summary:

Total of Credits and/or Added Costs: Add: \$5,395.87
 Deduct: \$

The Contract Time will be (increased) (~~decreased~~) by: 00 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

<p>Recommended  Project Consultant's Signature Date <u>11-8-17</u> Steve Baka Project Consultant's Typed Name Song and Associates, Inc. Project Consultant's Firm Name</p>	<p>Accepted  Contractor's Signature Date <u>11/21/17</u> Xavier Sansaricq Contractor's Typed Name HA Contracting, Corp Contractor's Firm Name</p>	<p>Reviewed and Concurred  Project Manager Date <u>11/6/17</u> Claudia A Martinez Project Manager's Typed Name Heery International, Inc. The School Board of Broward County, FL</p>
---	--	--

This Information to be completed by School Board of Broward County Staff	
Change Order Categories	Sub Categories
<input type="checkbox"/> Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Regulatory Compliance <input type="checkbox"/> Safety/Emergency



**The School Board of Broward County, Florida
Supply Management & Logistics Department
7720 W. Oakland Park Blvd., Suite 323
Sunrise, Florida 33351**

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order - Item # 005

Project No. &: P001608 Date: 11/06/17
 Location No.: 3781 Facility Name: Park Trails ES
 Project Title: Concrete Modular Buildings Relocate
 Project Description: Relocation of Concrete Modulars
 Contractor: HA Contracting Corp Reference Letter Dated: Change Order Request Proposal Dated

Description of Change:

Credit for roof work, downspouts and gutters performed by others.

Attachments: _____

Reason For Change:

This item is a cost decrease to the Contractor for the installation of re-roof, gutters and downspouts and roof expansion joint materials for the 3 modulars as work performed by others.

Summary:

Total of Credits and/or Added Costs: Add: _____
 Deduct: \$22,740.00
 The Contract Time will be ~~(increased)~~ (decreased) by: 00 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

Recommended 11-8-17
 Project Consultant's Signature Date
Steve Baka
 Project Consultant's Typed Name
Song and Associates, Inc.
 Project Consultant's Firm Name

Accepted 11/21/17
 Contractor's Signature Date
Xavier Sansaricq
 Contractor's Typed Name
HA Contracting, Corp
 Contractor's Firm Name

Reviewed and Concurred 11/6/17
 Project Manager Date
Claudia A Martinez
 Project Manager's Typed Name
Heery International, Inc.
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff	
Change Order Categories	Sub Categories
<input checked="" type="checkbox"/> Owner's Request <input type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Regulatory Compliance <input type="checkbox"/> Safety/Emergency



**The School Board of Broward County, Florida
Supply Management & Logistics Department
7720 W. Oakland Park Blvd., Suite 323
Sunrise, Florida 33351**

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order - Item # 006

Project No. &: P001608 Date: 11/06/2017
 Location No.: 3781 Facility Name: Park Trails ES
 Project Title: Concrete Modular Buildings Relocate
 Project Description: Relocation of Concrete Modulares
 Contractor: HA Contracting Corp Reference Letter Dated: Change Order Request Proposal Dated

Description of Change:

Credit for repainting of the interior modular walls and epoxy bathroom walls as performed by others.

Attachments: _____


Reason For Change:

This item is a cost decrease to the Contractor for the painting of the interior of the modular and bathroom walls as work performed by others.

Summary:

Total of Credits and/or Added Costs: _____ Add: _____
 Deduct: \$4,931.00
 The Contract Time will be (~~increased~~) (decreased) by: 00 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

Recommended


 Project Consultant's Signature Date
 Steve Baka

 Project Consultant's Typed Name
 Song and Associates, Inc.

 Project Consultant's Firm Name

Accepted


 Contractor's Signature Date
 Xavier Sansarico

 Contractor's Typed Name
 HA Contracting, Corp

 Contractor's Firm Name

Reviewed and Concurred


 Project Manager Date
 Claudia A Martinez

 Project Manager's Typed Name
 Heery International, Inc.

 The School Board of Broward County, FL

Change Order Categories		Sub Categories	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Regulatory Compliance	<input type="checkbox"/> Safety/Emergency
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		