



The School Board of Broward County, Florida
 Supply Management & Logistics Department
 7720 W. Oakland Park Blvd., Suite 323
 Sunrise, Florida 33351

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order - Item # 01

Project No. &: P.001740 Date: 10/9/17
 Location No.: 0521 Facility Name: North Andrews Gardens Elem. School
 Project Title: Canopy Addition
 Project Description: North Andrews Gardens Elementary School Canopy Addition at Portables
 Contractor: ACA Contractors Inc. Reference Letter Dated: 8/4/17

Description of Change: Extend new canopy approximately 7FT.

Attachments: Consultant Recommendation, ACA Proposal, Canopy by Design Proposal

Reason For Change: Actual site conditions varied from design drawings.

Summary:

Total of Credits and/or Added Costs: Add: \$ 6,818.11
 Deduct: \$
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

<p>Recommended <u>Annmarie Lonergan</u> 10.24.2017 Project Consultant's Signature Date <u>Annmarie Lonergan</u> Project Consultant's Typed Name <u>Song & Associates</u> Project Consultant's Firm Name</p>	<p>Accepted <u>Alfonso Canales</u> 10/27/17 Contractor's Signature Date <u>ALFONSO CANALES</u> Contractor's Typed Name <u>ACA Contractor's Inc.</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred <u>Jean-Marc Dorsanvil</u> 11-15-17 Project Manager Date <u>Jean-Marc Dorsanvil</u> Project Manager's Typed Name The School Board of Broward County, FL</p>
---	--	--

This Information to be completed by School Board of Broward County Staff	
Change Order Categories	Sub Categories
<input type="checkbox"/> Owner's Request <input type="checkbox"/> Unforeseen <input checked="" type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Regulatory Compliance <input type="checkbox"/> Safety/Emergency



The School Board of Broward County, Florida
 Supply Management & Logistics Department
 7720 W. Oakland Park Blvd., Suite 323
 Sunrise, Florida 33351

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order - Item # 02

Project No. &: P.001740 Date: 10/9/17
 Location No.: _____ Facility: _____
0521 Name: North Andrews Gardens Elem. School
 Project Title: Canopy Addition
 Project Description: North Andrews Gardens Elementary School Canopy Addition at Portables
 Contractor: _____ Reference Letter _____
ACA Contractors Inc. Dated: N/A

Description of Change: New foundations for the raised walkway.

Attachments: ACA Proposal, Document 01250b, 01250d, Foundation Design

Reason For Change: New Foundation needed to be installed for the raised walkway at the portables for safety and in order to meet code.

Summary:

Total of Credits and/or Added Costs: Add: \$ \$16,291.00
 Deduct: \$ _____
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

Recommended <u>Annmarie Lomergan</u> <u>10.26.17</u> Project Consultant's Signature Date	Accepted <u>Alfonso Canales</u> <u>10/27/17</u> Contractor's Signature Date	Reviewed and Concurred <u>John-Marc Dorcain</u> <u>11-15-17</u> Project Manager Date
<u>Annmarie Lomergan</u> Project Consultant's Typed Name	<u>ALFONSO CANALES</u> Contractor's Typed Name	<u>John-Marc Dorcain</u> Project Manager's Typed Name
<u>Song & Associates</u> Project Consultant's Firm Name	<u>ACA CONTRACTORS, INC</u> Contractor's Firm Name	<u>The School Board of Broward County, FL</u>

This information to be completed by School Board of Broward County Staff	
Change Order Categories	Sub Categories
<input type="checkbox"/> Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Regulatory Compliance <input checked="" type="checkbox"/> Safety/Emergency