



**The School Board of Broward County, Florida
Supply Management & Logistics Department
7720 W. Oakland Park Blvd., Suite 323
Sunrise, Florida 33351**

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order - Item # 03

Project No. &: P.001740 Date: 1/19/18
 Location No.: 0521 Facility Name: North Andrews Gardens Elem. School
 Project Title: Canopy Addition
 Project Description: North Andrews Gardens Elementary School Canopy Addition at Portables
 Contractor: ACA Contractors Inc. Reference Letter Dated: COR #4 Dated 10/18/17

Description of Change: Sleeve and re-route underground water and electrical pipes.

Attachments: Consultant Recommendation, ACA Proposal, DAB proposal

Reason For Change: Underground water and electrical pipes were in conflict with the proposed canopy footings.

Summary:

Total of Credits and/or Added Costs: Add: \$ \$3,002.00
 Deduct: \$
 The Contract Time will be (increased) (~~decreased~~) by: 2 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

<p>Recommended Project Consultant's Signature Date <u>02/02/2018</u> <u>MICHAEL F HEWES JR</u> Project Consultant's Typed Name <u>SONO + ASSOCIATES, INC.</u> Project Consultant's Firm Name</p>	<p>Accepted Contractor's Signature Date <u>2/1/18</u> <u>ALFONSO CANALES</u> Contractor's Typed Name <u>ACA CONTRACTORS, INC</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred Project Manager Date <u>2/2/18</u> <u>Jean-Marc Deschamps</u> Project Manager's Typed Name <u>CBRE-Henry</u> The School Board of Broward County, FL</p>
---	--	--

Change Order Categories		Sub Categories	
<input type="checkbox"/> Owner's Request	<input checked="" type="checkbox"/> Unforeseen	<input type="checkbox"/> Regulatory Compliance	<input type="checkbox"/> Safety/Emergency
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		



The School Board of Broward County, Florida
 Supply Management & Logistics Department
 7720 W. Oakland Park Blvd., Suite 323
 Sunrise, Florida 33351

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order - Item # 04

Project No. &: P.001740 Date: 1/19/18
 Location No.: _____ Facility _____
0521 Name: North Andrews Gardens Elem. School
 Project Title: Canopy Addition
 Project Description: North Andrews Gardens Elementary School Canopy Addition at Portables
 Contractor: _____ Reference Letter _____
Canopy By Design Dated: DOP Invoice Dated 8/3/17

Description of Change: Direct Owner Purchase

Attachments: Canopy By Design Invoice and DOP form

Reason For Change: Purchase walkway material in order to get the tax savings.

Summary:

Total of Credits and/or Added Costs: Add: \$ _____
 Deduct: \$ 24,868.00
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

Recommended
[Signature] 02/06/18
 Project Consultant's Signature Date
MICHAEL F HEWES JR
 Project Consultant's Typed Name
SONG + ASSOCIATES, INC
 Project Consultant's Firm Name

Accepted
[Signature] 2/5/18
 Contractor's Signature Date
ALFONSO CANALES
 Contractor's Typed Name
ACA CONTRACTORS INC
 Contractor's Firm Name

Reviewed and Concurred
[Signature] 2/6/18
 Project Manager Date
Jean-Marc Dodani
 Project Manager's Typed Name
CBRE-HEERY
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff			
Change Order Categories		Sub Categories	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission
		<input type="checkbox"/> Regulatory Compliance	<input type="checkbox"/> Safety/Emergency