## **EXHIBIT 2**



## The School Board of Broward County, Florida Supply Management & Logistics Department 7720 W. Oakland Park Blvd., Suite 323 Sunrise, Florida 33351

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order - Item # 01

Project No. &:	P.001852			Date:	2/26/18
Location No.:			F	Facility	
	3151		1	Name:	Tequesta Trace Middle School
Project Title:	Single F	Point Of Entry			
Project Description: Single Point Of Entry at				uesta T	race Middle School
Contractor: Reference Letter					
ACA Contractors, Inc. D.			Dated:		Email dated 1/31/18

Description of Change: Removal of bookshelves, wall repair and relocation of data and electrical outlets to new knee wall.

Attachments: 01250b, 01250d, contractor's proposal, A/E's recommendation email.

Reason For Change: Relocation of data and electrical outlets required due to removal of bookshelves. Relocation of data and electrical outlets required due to removal of bookshelves. During construction, a progress walk through was conducted with the school administration. During this walk through, it was determined that the single point of entry interior space would operate more efficiently with the removal of the existing bookshelves including the relocation of data and electrical outlets.

Summary:

Juilli	IIai	у.			
Total	of (	Credits	and/or	Added	Costs:

Add: \$1,006 Deduct: \$

2

Days

The Contract Time will be (increased) (decreased) by:

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

Project Consultant's Signature Date MICHAEL F HEWGE JR Project Consultant's Typed Name GONIS + AGGOCIATES, INC.	Accepted <u>UPMLO</u> <u>Canalos</u> HI Contractor's Signature Date <u>ALFONSO</u> <u>CANALES</u> Contractor's Typed Name <u>ACA CONTRACTORS</u> ,	Project Manager Date				
Project Consultant's Firm Name	Contractor's Firm Name	The School Board of Broward County, FL				
This Information to be completed by School Board of Broward County Staff						
Change Order Ca	Sub Categories					
Owner's Request Unforeseen Cons	Regulatory Compliance Safety/Emergency					

The School Board of Broward County, Florida June 11. 2013

Document 01250g (00 63 63) Construction Change Order Page 1 of 1