



The School Board of Broward County, Florida
 Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order#1-Item #1

Facility Name: Miramar High School Date: 7-11-18
 Project Name: Single Point of Entry Project # P.001827
 Location No: 1751
 Project Description: Adding chain link and Aluminum picket fence and gates to enhance the Single Point of Entry
 Contractor: Tropic Fence, Inc. Reference Letter Dated: _____

Description of Change:
 De-Scoping Electrical and Concrete Sidewalk from SPE

Attachments: _____

Reason For Change:
 Since Tropic Fence Inc. is a Specialty Contractor and not Certified General Contractor (CGC), a portion of the project including the Concrete Sidewalk and the Electrical bid items were removed from Tropic' Scope of Work, resulting in a deduction from Tropic Fence Contract.

Summary:
 Total of Credits and/or Added Costs: Add: \$ _____
 Deduct: \$17,585
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended  Project Consultant's Signature Date <u>Jorge Gutierrez</u> Project Consultant's Typed Name <u>Jorge A Gutierrez Architect LLC</u> Project Consultant's Firm Name</p>	<p>Accepted  Contractor's Signature Date <u>Robert C. Tilley</u> Contractor's Typed Name <u>Tropic Fence Inc.</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred  Facilities Project Manager Date <u>Joseph Adams</u> Facilities Project Manager's Typed Name The School Board of Broward County, FL</p>
--	---	--

This information to be completed by School Board of Broward County Staff			
Change Order Categories		Direct Owner Purchase (DOP)	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		