



The School Board of Broward County, Florida  
 Office of Facilities & Construction  
 2301 NW 26<sup>th</sup> Street, Bldg. 6  
 Fort Lauderdale, FL 33311

(754) 321-1500

**Document 01250g (00 63 63)-Construction Change Order-Item # 01**

Facility Name: Lauderhill 6-12 Date: 4/23/18  
 Project Name: Single Point of Entry Project # P.001956  
 Location No: 1391  
 Project Description: Improvements, including but not limited to a single point of entry & related work  
 Contractor: SA Consultants, LLC Reference Letter  
 Dated: \_\_\_\_\_

Description of Change:

Furnish & install 50 support wires to support existing conduits from structure above that are currently supported by acoustical ceiling grid alone.

Attachments: \_\_\_\_\_






Reason For Change:

All existing electrical conduits are connected and supported by the existing acoustical ceiling grid. The change were addressed to comply with National Electric Code, which requires conduits to be supported independently, and not by the ceiling grid.

Summary:

Total of Credits and/or Added Costs: Add: \$1,080  
 Deduct: \$ 0  
 The Contract Time will be (increased) (~~decreased~~) by: 0 Days

**THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.**

<p>Recommended   <u>7/12/18</u>                  Project Consultant's Signature Date                  Jorge Gutierrez                  Project Consultant's Typed Name                    Project Consultant's Firm Name</p>	<p>Accepted   <u>7/6/18</u>                  Contractor's Signature Date                  Hamid Salehi                  Contractor's Typed Name                  SA Consultants, LLC                  Contractor's Firm Name</p>	<p>Reviewed and Concurred   <u>7/16/18</u>                  Facilities Project Manager Date                    Facilities Project Manager's Typed Name                  The School Board of Broward County, FL</p>
--	--	--

This information to be completed by School Board of Broward County Staff	
Change Order Categories	Sub Categories
<input type="checkbox"/> Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Regulatory Compliance <input type="checkbox"/> Safety/Emergency



The School Board of Broward County, Florida  
 Office of Facilities & Construction  
 2301 N.W. 26<sup>th</sup> Street  
 Fort Lauderdale, FL 33311

(754) 321-1500

**Document 01250g (00 63 63)-Construction Change Order-Item #02**

Facility Name: Lauderhill 6-12 Date: 7/11/2018  
 Project Name: Single Point of Entry Project # P.001956  
 Location No: 1391  
 Project Description: Improvements, including but not limited to a single point of entry & related work.  
 Contractor: SA Consultants, LLC Reference Letter  
 Dated: \_\_\_\_\_

Description of Change:

- Install Electrical Circuits 33 from existing Panel 1B Per RFI #2
- Install Circuits 22-24 from existing Panel 1B, Per RFI #2
- Cut existing durock around panel, replace durock, patch and paint wall.

Attachments: \_\_\_\_\_

Reason For Change:

Per the contract documents, the existing Electrical Outlets were to be relocated at new door opening for SPE. It was discovered that the existing Conduits were underneath the concrete slab. Therefore, the Electrical engineer advise the contractor to route new brand circuits (1B-33) in conduit from panel in ceiling to new location on south wall.

Summary:

Total of Credits and/or Added Costs: Add: \$3,837  
 Deduct: \$  
 The Contract Time will be (increased) (decreased) by: 15 Days

**THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.**

Recommended  
[Signature] 7/12/18  
 Project Consultant's Signature Date  
Jorge Gutierrez  
 Project Consultant's Typed Name  
Jorge A Gutierrez Architectur  
 Project Consultant's Firm Name

Accepted  
[Signature] 7/11/18  
 Contractor's Signature Date  
Hamid Salehi  
 Contractor's Typed Name  
SA Consultants, LLC  
 Contractor's Firm Name

Reviewed and Concurred  
[Signature] 7/16/18  
 Facilities Project Manager Date  
Joseph Asor  
 Facilities Project Manager's Typed Name  
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff			
Change Order Categories		Direct Owner Purchase (DOP)	
<input type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input checked="" type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission
		<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings



The School Board of Broward County, Florida  
 Office of Facilities & Construction  
 2301 NW 26<sup>th</sup> Street, Bldg. 6  
 Fort Lauderdale, FL 33311

(754) 321-1500

**Document 01250g (00 63 63)-Construction Change Order-Item # 03**

Facility Name: Lauderhill 6-12 Date: 6/11/18  
 Project Name: Single Point of Entry Project # P.001956  
 Location No: 1391  
 Project Description: Improvements, including but not limited to a single point of entry & related work  
 Contractor: SA Consultants, LLC Reference Letter  
 Dated: \_\_\_\_\_

**Description of Change:**

Cut and remove existing concrete slab at entrance to school for plumbing trench. Furnish and install 3" schedule 40 sanitary line from the building to the main 6" sanitary stack at the main entrance to the school per response to RFI 9a.

Attachments: \_\_\_\_\_

**Reason For Change:**

Plumbing plans had provided location of the new sanitary lines to the existing 3' main sanitary line inside of the building. However, no 3" or 4" sanitary was located in side of the space, we had to go outside of the building and locate a main sewer line to connect to, per response to RFI -9a

**Summary:**

Total of Credits and/or Added Costs: Add: \$7,335.00  
 Deduct: \$ 0.00  
 The Contract Time will be (increased) (~~decreased~~) by: 15 Days

**THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.**

<p>Recommended  <u>[Signature]</u> <u>7/12/18</u>          Project Consultant's Signature Date  <u>Jorge Gutierrez</u>          Project Consultant's Typed Name  <u>Jorge A Gutierrez Architect LLC</u>          Project Consultant's Firm Name</p>	<p>Accepted  <u>[Signature]</u> <u>7/6/18</u>          Contractor's Signature Date  <u>Hamid Salehi</u>          Contractor's Typed Name  <u>SA Consultants, LLC</u>          Contractor's Firm Name</p>	<p>Reviewed and Concurred  <u>[Signature]</u> <u>7/16/18</u>          Facilities Project Manager Date  <u>Joseph Adun</u>          Facilities Project Manager's Typed Name          The School Board of Broward County, FL</p>
---	--	--

This information to be completed by School Board of Broward County Staff	
Change Order Categories	Sub Categories
<input type="checkbox"/> Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Regulatory Compliance <input type="checkbox"/> Safety/Emergency