



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1

Facility Name: Westpine Middle School Date: July 10, 2018
Project Name: Single Point of Entry Project # P.001872
Location No: 2052
Project Description: Single Point of Entry Renovations and Remodeling
Contractor: FHP Tectonics Corp. Reference Letter 02/17/18
Dated: _____

Description of Change:

Raise existing sidewalk at single point of entry to the level of the existing interior floor elevation.

Attachments: SK-1, by Architect

Reason For Change:

Upon demolition, it was discovered that the elevation of the interior slab and exterior walkway were different by 2".

Summary:

Total of Credits and/or Added Costs: Add: \$6,522
Deduct: \$
The Contract Time will be (increased) (decreased) by: 14 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended
[Signature] 7/10/18
Project Consultant's Signature Date
Jorge A. Gutierrez
Project Consultant's Typed Name
Jorge A. Gutierrez, Arch. LLC
Project Consultant's Firm Name

Accepted
[Signature] 7/10/18
Contractor's Signature Date
David P. Roy
Contractor's Typed Name
FHP Tectonics Corp.
Contractor's Firm Name

Reviewed and Concurred
[Signature] 7/10/18
Facilities Project Manager Date
[Signature]
Facilities Project Manager's Typed Name
The School Board of Broward County, FL

This information to be completed by School Board of Broward County Staff	
Change Order Categories	Direct Owner Purchase (DOP)
<input type="checkbox"/> Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Direct Owner Purchase <input type="checkbox"/> Tax Savings



The School Board of Broward County, Florida
 Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item #02

Facility Name: Westpine Middle school Date: 7/11/2018
 Project Name: Single Point of Entry Project # P.001872
 Location No: 2052
 Project Description: Single Point of Entry Renovations and Remodeling
 Contractor: FHP Tectonics Corp Reference Letter 3-15-2018
 Dated: _____

Description of Change:
 Provide new vinyl tile flooring in Single Point of Entry offices

Attachments: Proposal and Schedule

Reason For Change:
 Per Owners request, Replace existing soiled carpet with vinyl tile flooring in Room 223D and 223E.

Summary:
 Total of Credits and/or Added Costs: Add: \$2,349
 Deduct: \$
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended
Lewis G. Cooper 7/16/18
 Project Consultant's Signature Date
 Lewis G. Cooper
 Project Consultant's Typed Name
 Jorge A. Gutierrez, Architect
 LLC
 Project Consultant's Firm Name

Accepted
David P. Roy 7/16/18
 Contractor's Signature Date
 David P. Roy
 Contractor's Typed Name
 FHP Tectonics Corp
 Contractor's Firm Name

Reviewed and Concurred
Robert Adams 7/16/18
 Facilities Project Manager Date
 Robert Adams
 Facilities Project Manager's Typed Name
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff	
Change Order Categories	Direct Owner Purchase (DOP)
<input checked="" type="checkbox"/> Owner's Request <input type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Direct Owner Purchase <input type="checkbox"/> Tax Savings