

## The School Board of Broward County, Florida Supply Management & Logistics Department 7720 W. Oakland Park Blvd., Suite 323 Sunrise, Florida 33351

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order 2 - Item # 2					
Project No. &:	P.001852			7/20/18	
Location No.:	3151	ntn.	Facility Name:	Геquesta Tr	ace Middle School
Project Title: Single Point Of Entry Project Description: Single Point Of Entry at Tequesta Trace Middle School					
Contractor: Reference Letter					
·	ACA Contractors, In				ecommendation email dated 18 attached.
Description of Change: Relocate new proposed fire alarm pull station and add a new horn/strobe.					
Attachments:	01250c, 01250d, c	ontractor's pro	posal, A/E'	s recommei	ndation email.
Reason For Change: The relocation of new proposed fire alarm pull station and the addition of a new horn/strobe in order to comply with Florida Building Code NFPA 72.14.8.4-6 and NFPA 72.18.5.4.4.5.					
Summary:					
Total of Credits and/or Added Costs:  Add: \$3,157					
The Contract	Time will be (increase	d) <del>(decreased</del>	Deduct: by:	0	Days
THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.					
Recommended	d	Accepted	Canales	1/24/18	Reviewed and Concurred
Project Consultant's S Stephen Baka		ALFONSO	ture Date	S C	Project Manager Date
Project Consultant's T	tssoarts	Contractor's Typed ACA CONTRACTOR'S Firm N	ACTORS,	INC.	he School Board of Broward County, FL
This Information to be completed by School Board of Broward County Staff					
Change Order Categories					Sub Categories
☐ Owner's Request ☐ Unforeseen ☒ Consultant Error ☐ Consultant Omission					ry Compliance Safety/Emergency