



The School Board of Broward County, Florida
 Office of Facilities & Construction
 1643 North Harrison Parkway, Bldg. H
 Sunrise, FL 33323

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1

Facility Name: Stranahan High School Date: 1/18/2018
 Project Name: Single Point of Entry Project # P: 001683
 Location No: _____
 Project Description: Renovation of Single Point of Entry
 Contractor: Gilbane Building Company Reference Letter Dated: _____

Description of Change: Trade contractor included temporary fencing, portable restroom, and job site dumpster in original bid.

Attachments: Please see attached change order credit breakdown.

Reason For Change: Trade contractor (Hatcher Construction) included temporary fencing, portable restroom, and job site dumpster service in their bid. This was included and provided by the CMAR (Gilbane), as part of the general conditions. Trade contractor was requested by the CMAR to provide a credit for these un-used services.

Summary:

Total of Credits and/or Added Costs: Add: \$ 0
 Deduct: \$ 3,483.00
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended [Signature] 7/2/18
 Project Consultant's Signature Date
Raul J. Estevez
 Project Consultant's Typed Name
Wolfberg Alvarez and Partners
 Project Consultant's Firm Name

Accepted [Signature] 1/26/18
 Contractor's Signature Date
Pablo Burgos
 Contractor's Typed Name
Gilbane Building Company
 Contractor's Firm Name

Reviewed and Concurred [Signature] 7/19/18
 Facilities Project Manager Date
Ron Barton
 Facilities Project Manager's Typed Name
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff			
Change Order Categories		Sub Categories	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		



The School Board of Broward County, Florida
 Office of Facilities & Construction
 1643 North Harrison Parkway, Bldg. H
 Sunrise, FL 33323

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 2

Facility Name: Stranahan High School Date: 2/1/2018
 Project Name: Single Point of Entry Project # P: 001683
 Location No: _____
 Project Description: Unused Project Contingency
 Contractor: Gilbane Building Company Reference Letter Dated: _____

Description of Change: Credit for unused contingency. Builders Risk Deductible
 Contingency \$20,000.00 and Gilbane Contingency \$16,257.00.
 Total \$36,257.00.

Attachments: Please see attached change order credit breakdown.

Reason For Change: Unused Project Contingency

Summary:

Total of Credits and/or Added Costs: Add: \$ _____
 Deduct: \$36,257.00
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK

Recommended
Raul J. Estevez 2/9/18
 Project Consultant's Signature Date
Raul J. Estevez
 Project Consultant's Typed Name
Wolfberg Alvarez and Partners
 Project Consultant's Firm Name

Accepted
Pablo Burgos 2/1/18
 Contractor's Signature Date
Pablo Burgos
 Contractor's Typed Name
Gilbane Building Company
 Contractor's Firm Name

Reviewed and Concurred
Ron Bates 2/19/18
 Facilities Project Manager Date
Ron Barton
 Facilities Project Manager's Typed Name
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff			
Change Order Categories		Sub Categories	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		