



The School Board of Broward County, Florida
Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 001

Facility Name: Lauderdale Lakes Middle School Date: 8/17/2018
 Project Name: SMART Program Renovations Project # P.001837
 Location No: 1701
 Project Description: Fire Sprinklers, Fire Alarm, Building Envelope, Media Center, HVAC
 Contractor: Di Pompeo Construction Corporation Reference Letter Construction Change Directive (CCD)
 Dated: 8/10/2018

Description of Change:

Providing support for lighting fixtures in dining area room 175, totaling fifty-seven light fixtures, in addition to providing support for lighting fixtures in Corridor 023 and lobby 001 totaling twenty-nine light fixtures.
 Install acoustical ceiling tiles in dining room 175

Attachments: Construction Change Directive (CCD)

Reason for Change:

Sprinkler scope required the removal of ceiling tiles which exposed conditions that required light fixture supports in order to comply with code. It was determined by the District's Chief Fire Official that the ceiling tiles in the dining area must be installed prior to the start of school, resulting in overtime charges by the Contractor. A Construction Change Directive was issued on August 10, 2018, that instructed the Contractor to proceed with these changes.

Summary:

Total of Credits and/or Added Costs: Add: \$ 15,034
 Deduct: \$ 0
 The Contract Time will be ~~(increased)~~ ~~(decreased)~~ by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended
[Signature] 10/24/18
 Project Consultant's Signature Date
Jorge Gutierrez
 Project Consultant's Typed Name
Jorge A Gutierrez Architect
 Project Consultant's Firm Name

Accepted
[Signature] 11/24/18
 Contractor's Signature Date
Di Pompeo Const. Corp
 Contractor's Typed Name
Di Pompeo Const. Corp
 Contractor's Firm Name

Reviewed and Concurred
[Signature] 11/1/2018
 Facilities Project Manager Date
Fadi Hardan 11/1/2018
 Facilities Project Manager's Typed Name
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff		Direct Owner Purchase (DOP)	
Change Order Categories			
<input type="checkbox"/> Owner's Request	<input checked="" type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		