



The School Board of Broward County, Florida
 Supply Management & Logistics Department
 7720 W. Oakland Park Blvd., Suite 323
 Sunrise, Florida 33351

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order 3 - Item # 3

Project No. &: P.001852 Date: 7/18/18
 Location No.: 3151 Facility Name: Tequesta Trace Middle School
 Project Title: Single Point of Entry
 Project Description: Single Point of Entry
 Contractor: ACA Contractors, Inc. Reference Letter Dated: Consultant's recommendation attached.

Description of Change: Remove and replace carpet in room 223E.

Attachments: 01250b and 01250d forms, cost proposal

Reason For Change: Due to missing portions of the carpet under the existing cabinets in room 223E, the carpet had to be removed and replaced with new as the existing carpet is discontinued.

Summary:

Total of Credits and/or Added Costs: Add: \$1,465
 Deduct: \$
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

Recommended

Accepted

Reviewed and Concurred

Stephen Baka
 Project Consultant's Signature Date
 Stephen Baka
 Project Consultant's Typed Name
 Project Consultant's Firm Name

Alfonso Canales 7/24/18
 Contractor's Signature Date
 ALFONSO CANALES
 Contractor's Typed Name
 ACA CONTRACTORS, INC
 Contractor's Firm Name

Henry Bree
 Project Manager Date
 Henry Bree
 Project Manager's Typed Name
 The School Board of Broward County, FL

Change Order Categories		Sub Categories	
<input type="checkbox"/> Owner's Request	<input checked="" type="checkbox"/> Unforeseen	<input type="checkbox"/> Regulatory Compliance	<input type="checkbox"/> Safety/Emergency
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		



The School Board of Broward County, Florida
 Supply Management & Logistics Department
 7720 W. Oakland Park Blvd., Suite 323
 Sunrise, Florida 33351

(754) 321-0505

Document 01250g (00 63 63)-Construction Change Order 6 - Item #6

Project No. &: P.001852 Date: 12/10/18
 Location No.: 3151 Facility Name: Tequesta Trace Middle School
 Project Title: Single Point of Entry
 Project Description: Single Point of Entry
 Contractor: ACA Contractors, Inc. Reference Letter Dated: _____

Description of Change: Demolition and replacement of existing sidewalk and soffit.

Attachments: 01250c and 01250d forms

Reason For Change: Demolition of the existing sidewalk to provide a new raised sidewalk for ADA accessibility to the new single point of entry office per the Florida Building Code. In addition, demolition and replacement of the existing soffit is required in order to install the new door frame at the entrance.

Summary:

Total of Credits and/or Added Costs: Add: \$ 16,808
 Deduct: \$
 The Contract Time will be (increased) ~~(decreased)~~ by: _____ Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK. THE CONTRACTOR SHALL NOT ALTER THIS FORM. ANY ALTERATION TO THIS FORM SHALL VOID THE ITEM.

Recommended
[Signature] 9.19.19
 Project Consultant's Signature Date
STEVEN BACA
 Project Consultant's Typed Name
Song's Associates
 Project Consultant's Firm Name

Accepted
[Signature] 9.20.19
 Contractor's Signature Date
ALFONSO CANALES
 Contractor's Typed Name
ACA CONTRACTORS, INC.
 Contractor's Firm Name

Reviewed and Concurred
[Signature] 9.24.19
 Project Manager Date
Jean-Marc Dorsanvil
 Project Manager's Typed Name
CBRE/HZRP
 The School Board of Broward County, FL

Change Order Categories		Sub Categories	
<input type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Regulatory Compliance	<input type="checkbox"/> Safety/Emergency
<input type="checkbox"/> Consultant Error	<input checked="" type="checkbox"/> Consultant Omission		