



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

EXHIBIT 2

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1

Facility Name: Morrow Elementary School Date: 10.18.2019
Project Name: Morrow ES - SMART Program Renovations Project # P.001996
Location No: 2691
Project Description: _____
Contractor: T&G CORPORATION Reference Letter Dated: _____

Description of Change:

Addition of electrical receptacles in Media Center that were already part of the renovation scope.

Attachments: _____

Reason For Change:

Electrical receptacles were originally part of construction documents. However, A/E omitted to include some outlets in plan set during permitting process and they needed to be added.

Summary:

Total of Credits and/or Added Costs: Add: \$5,458
Deduct: _____
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended <i>Steeve Robitaille</i> 08.26.2019	Accepted <i>Brian Twomley</i> 08.28.2019	Reviewed and Concurred <i>Nkenge Davis</i> 08.23.2019
Project Consultant's Signature Date Steeve Robitaille	Contractor's Signature Date Brian Twomley	Facilities Project Manager Date Nkenge Davis
Project Consultant's Typed Name DELTA G CONSULTING ENGINEERS INC	Contractor's Typed Name T&G CORPORATION	Facilities Project Manager's Typed Name
Project Consultant's Firm Name	Contractor's Firm Name	The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff				Direct Owner Purchase (DOP)		Tax Savings	
Change Order Categories				Yes	No	Yes	No
Owner's Request	Unforeseen	Consultant Error	<input checked="" type="checkbox"/> Consultant Omission				