



The School Board of Broward County, Florida
 Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1

Facility Name: Miramar Elementary Date: 11/14/2019
 Project Name: GOB Renovations Project # PO 001727
 Location No: 0531
 Project Description: Mechanical/Electrical and Building Envelope Renovations
 Contractor: DiPompeo Construction Company Reference Letter 11/01/2019
 Dated: _____

Description of Change:

To provide labor and material breakdown to provide replacement of signage for new doors and frames that were installed. Temporary signage was required in order to open the school this year.

Attachments: 01250b Change Order Request/Documentation

Reason For Change:

Labor and material to provide replacement of signage for new door that were installed. The existing signs were brittle and could not be saved during demolition. Temporary signage had to be ordered due to time frame to get the permanent signage so the school could open on 08/16/2019.

Summary:

Total of Credits and/or Added Costs: Add: \$8,538
 Deduct: \$
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended <u>Tamara Peacock</u> 11/14/2019 Project Consultant's Signature Date Tamara Peacock Project Consultant's Typed Name The Tamara Peacock Company Architects of Florida Project Consultant's Firm Name</p>	<p>Accepted <u>[Signature]</u> 11/16/2019 Contractor's Signature /Date <u>[Typed Name]</u> Contractor's Typed Name <u>[Firm Name]</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred <u>[Signature]</u> 1/7/2020 Facilities Project Manager Date <u>[Typed Name]</u> Facilities Project Manager's Typed Name <u>[Typed Name]</u> The School Board of Broward County, FL</p>
--	--	--

This Section to be completed by School Board of Broward County Staff	
Change Order Categories	Direct Owner Purchase (DOP)
<input type="checkbox"/> Owner's Request <input type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input checked="" type="checkbox"/> Consultant Omission	<input type="checkbox"/> Direct Owner Purchase <input type="checkbox"/> Tax Savings



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 2

Facility Name: Miramar Elementary Date: 11/14/2019
Project Name: GOB Renovations Project #: PO 001727
Location No: 0531
Project Description: Mechanical/Electrical and Building Envelope Renovations
Contractor: DiPompeo Construction Company Reference Letter Dated: 11/08/2019

Description of Change:
To provide a credit for labor and materials to delete the scope of work to supply and install four louvres in Building 6.

Attachments 01250b Change Order Request/Documentation

Reason For Change:
Existing 4 Louvers in Building 6 were found to be in good conditions by PPO thus not requiring to be replaced for new.

Summary

Total of Credits and/or Added Costs: Add: \$ _____
Deduct: \$ 5,295 _____
The Contract Time will be (increased) (decreased) by 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended <u>Tamara Peacock</u> 11/14/2019 Project Consultant's Signature Date Project Consultant's Typed Name <u>The Tamara Peacock Company Architects of Florida</u> Project Consultant's Firm Name</p>	<p>Accepted <u>DiPompeo Construction Company</u> Contractor's Signature Date Contractor's Typed Name <u>DiPompeo Const. Comp.</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred <u>Matthew Hunt</u> 1/7/20 Facilities Project Manager Date Facilities Project Manager's Typed Name <u>OWNER RE. - CABE/HEERY</u> The School Board of Broward County FL</p>
--	--	--

This Section to be completed by School Board of Broward County Staff			
Change Order Categories		Direct Owner Purchase (DOP)	
<input type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input checked="" type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission
		<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings