



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order 3-Item #1

Facility Name: Cypress Elementary School Date: 6/26/19
 Project Name: Cypress ES SMART Building Renovations Project # P.001412
 Location No: 1781
 Project Description: GOB Renovations
 Contractor: Lego Construction Company Reference Letter Dated: _____

Description of Change:
 Provide labor, materials, and equipment to install seventeen (17) Gooseneck vents on roof of building 1.

Attachments: Proposals, E-Mails Regarding Gooseneck Replacement

Reason For Change:
 Due to deterioration and future possible water intrusion of existing roof vents, goosenecks were fabricated.

Summary:
 Total of Credits and/or Added Costs: Add: \$11,664
 Deduct: \$
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended  Project Consultant's Signature Date Miris Cardona Project Consultant's Typed Name Jorge A. Gutierrez Architect LLC Project Consultant's Firm Name</p>	<p>Accepted  Contractor's Signature Date Jeriel Rodriguez Contractor's Typed Name LEGO Construction Company Contractor's Firm Name</p>	<p>Reviewed and Concurred  Facilities Project Manager Date Spiros Dimitropoulos Facilities Project Manager's Typed Name CBREIHEERY The School Board of Broward County, FL</p>
--	---	--

This Information to be completed by School Board of Broward County Staff	
Change Order Categories	Direct Owner Purchase (DOP)
<input type="checkbox"/> Owner's Request <input type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input checked="" type="checkbox"/> Consultant Omission	<input type="checkbox"/> Direct Owner Purchase <input type="checkbox"/> Tax Savings



The School Board of Broward County, Florida
 Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order 3-Item #2

Facility Name: Cypress Elementary School Date: 12/12/19
 Project Name: Cypress ES SMART Building Renovations Project # P.001412
 Location No: 1781
 Project Description: GOB Renovations
 Contractor: Lego Construction Company Reference Letter Dated: _____

Description of Change:
 Provide labor, materials, and equipment to install seven (7) inline fans and seven (7) motorized dampers, including electrical connections, controls, ceiling grid/tile adjustments.

Attachments: Proposals, RFI #37, Time Impact Analysis, Atkins Cost Review.

Reason For Change:
 During the test & balance, it was discovered that the inline fans and dampers supplying the outside air for the unit ventilators were not functional.
 Work was not part of the original scope of work. Contractor had already completed their scope of work and demobilized from the site.

Summary:
 Total of Credits and/or Added Costs: Add: \$65,855
 Deduct: \$
 The Contract Time will be (increased) (decreased) by: 210 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended  <u>12-12-19</u> Project Consultant's Signature Date Mioris Cardona Project Consultant's Typed Name Jorge A. Gutierrez Architect LLC Project Consultant's Firm Name</p>	<p>Accepted  <u>12/12/19</u> Contractor's Signature Date Jeriel Rodriguez Contractor's Typed Name LEGO Construction Company Contractor's Firm Name</p>	<p>Reviewed and Concurred  <u>12/12/19</u> Facilities Project Manager Date Spiros Dimitropoulos Facilities Project Manager's Typed Name CBRE HEERY The School Board of Broward County, FL</p>
---	---	--

This Information to be completed by School Board of Broward County Staff			
Change Order Categories		Direct Owner Purchase (DOP)	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		