



Board Approved Change Order Log

Filter By:

Project Name equals Annabel C. Perry Pre K-8 - GOB Renovations
Current Step equals Finish

	Project Number	Project Name	Change Order Number	Item #	Board Date	Change Order Amount	Days Extended	Percent Change	Contractor	Reason	Description	Original Contract Amount	Actual Start
Change Order						\$ 5,608.00	0	0.15					
	P.001728	Annabel C. Perry Pre K-8 - GOB Renovations	1	1	02.04.2020	\$ 5,608.00	0	0.15	DIPOMPEO CONSTRUCTION	Consultant Omission	ADDITIONAL CONDENSATE PUMPS AND CONDENSATE LINES: Two (2) new condensate pumps and lines were needed due to the new location for the air handler units (AHU). AHU 1-3 and AHU 1-4 required a pump, as there were no existing drains that could be utilized	3,797,000.00	10.23.2018
Change Order						\$ 8,281.00	0	0.22					
	P.001728	Annabel C. Perry Pre K-8 - GOB Renovations	2	3	Pending Board Approval	\$ 8,281.00	0	0.22	DIPOMPEO CONSTRUCTION	Unforeseen	Cleaning Clogged Condensate Lines Due to unforeseen clogging of condensate drainage, lines need to be jetted to allow adequate drainage from units that keep backing up. Includes cleaning and ceiling work required for Mechanical Contractor.	3,797,000.00	10.16.2018
Grand Totals						\$13,889.00	0	0.37					