



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 4

Facility Name:	<u>Hollywood Hills High School</u>	Date:	<u>10.10.2019</u>
Project Name:	<u>Hollywood Hills HS - SMART Program Renovations</u>	Project #	<u>P.001806</u>
Location No:	<u>1661</u>		
Project Description:	<u>Hollywood Hills HS - SMART Program Renovations</u>		
Contractor:		Reference	<u>10.04.2019</u>
		Letter Dated:	<u></u>

Description of Change:

Contractor to provide labor, material, and equipment to replace existing wood studs with metal studs in restroom 215.

Attachments: RFI 0035 Metal Studs in Restroom 215 - Revised.pdf
 Bader Demolition - Bathroom 215 Quote - Revised.pdf
 GCO-00004 - Change Order 1 Item #004 - 1250b.pdf
 GCO-00004 - Change Order 1 Item #004 - 1250c.pdf
 GCO-00004 - Change Order 1 Item #004 - 1250d.pdf
 Hollywood Hills HS - P.001806 - Site Plan w_Dumpster Location vs Restroom Location.pdf
 Bader Demo Cost With Explanation - Pirtle_HHHS CO#3.pdf
 ACAI SBBC Hollywood Hills HS GCO 004 Response 1.13.2020.pdf

Reason For Change:

Code interpretation required existing wood studs to be replaced with metal studs in restroom 215.

Summary:

Total of Credits and/or Added Costs:	Add:	<u>\$3,802</u>
	Deduct:	<u></u>
The Contract Time will be by:		<u>0 Days</u>

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended <u>Adam Albertelli</u> <u>02.06.2020</u>	Accepted <u>Rey Aranda</u> <u>02.06.2020</u>	Reviewed and Concurred <u>Spiros Dimitropoulos</u> <u>02.03.2020</u>
Project Consultant's Signature Date <u>Adam Albertelli</u>	Contractor's Signature Date <u>Rey Aranda</u>	Facilities Project Manager Date <u>Spiros Dimitropoulos</u>
Project Consultant's Typed Name <u>ACAI ASSOCIATES INC</u>	Contractor's Typed Name <u>PIRTLE CONSTRUCTION COMPANY</u>	Facilities Project Manager's Typed Name <u>CBRE HEERY</u>
Project Consultant's Firm Name <u>The School Board of Broward County, Florida</u>	Contractor's Firm Name <u>Pirtle Construction Company</u>	The School Board of Broward County, FL



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

This Information to be completed by School Board of Broward County Staff						
Change Order Categories				Direct Owner Purchase (DOP)		Tax Savings
Owner's Request	Unforeseen	Consultant Error	<input checked="" type="checkbox"/> Consultant Omission	Yes	<input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No