



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 7

Facility Name: Marjory Stoneman Douglas High School Date: 03.26.2020
 Project Name: Marjory Stoneman Douglas HS - New Addition to Replace Building 12 Project # P.002185
 Location No: 3011
 Project Description: Marjory Stoneman Douglas HS - New Addition to Replace Building 12
 Contractor: PIRTLE CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:
 Credit provided for (30) 6' Marker Boards in classrooms.

Attachments: _____

Reason For Change:

Due to changes in the Districts I.T. requirements, the 6' Marker Boards specified for (30) classrooms were replaced with 4' Tack Boards, thus resulting in a credit for the substitution from Marker Boards to Tack Boards. Change in specified product provides for a better learning experience in each classroom.

Summary:

Total of Credits and/or Added Costs: _____ Add: _____
 Deduct: \$3,452
 The Contract Time will be by: 0 Days

THIS CHANGE ORDER I EM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended <i>Odalys Martinez</i> 04.24.2020	Accepted <i>Jose Rovirosa</i> 04.27.2020	Reviewed and Concurred <i>Tremayne Whyte</i> 04.23.2020
Project Consultant's Signature Date Odalys Martinez	Contractor's Signature Date Jose Rovirosa	Facilities Project Manager Date Tremayne Whyte
Project Consultant's Typed Name ZYSCOVICH INC ARCHITECTS	Contractor's Typed Name PIRTLE CONSTRUCTION COMPANY	Facilities Project Manager's Typed Name CBRE HEERY
Project Consultant's Firm Name	Contractor's Firm Name	The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)		Tax Savings	
	Yes	No	Yes	No
<input checked="" type="checkbox"/> Owner's Request Unforeseen Consultant Error Consultant Omission				



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 9

Facility Name: Marjory Stoneman Douglas High School Date: 03.10.2020
Project Name: Marjory Stoneman Douglas HS - New Addition to Replace Building 12 Project # P.002185
Location No: 3011
Project Description: Marjory Stoneman Douglas HS - New Addition to Replace Building 12
Contractor: PIRTLE CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:
Provide Credit for the installation of the audio enhancement (Includes Labor, Material, and Equipment)

Attachments: _____

Reason For Change:
Reason for Change:
Districts IT Department included cost for audio enhancement installation in Budget Estimate

Summary:
Total of Credits and/or Added Costs: Add: _____
Deduct: \$44,193
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended <i>Odalys Martinez</i> 04.24.2020 Project Consultant's Signature Date Odalys Martinez	Accepted <i>Jose Roviroso</i> 04.24.2020 Contractor's Signature Date Jose Roviroso	Reviewed and Concurred <i>Tremayne Whyte</i> 04.23.2020 Facilities Project Manager Date Tremayne Whyte
Project Consultant's Typed Name ZYSCOVICH INC ARCHITECTS	Contractor's Typed Name PIRTLE CONSTRUCTION COMPANY	Facilities Project Manager's Typed Name CBRE HEERY
Project Consultant's Firm Name	Contractor's Firm Name	The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff			
Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings	
<input checked="" type="checkbox"/> Owner's Request Unforeseen Consultant Error Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes	<input checked="" type="checkbox"/> No



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 14

Facility Name: Marjory Stoneman Douglas High School Date: 06.09.2020
Project Name: Marjory Stoneman Douglas HS - New Addition to Replace Building 12 Project # P.002185
Location No: 3011
Project Description: Marjory Stoneman Douglas HS - New Addition to Replace Building 12
Contractor: PIRTLE CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:
Provided Labor and Materials to add Fire Alarm Devices and Fire Protection Head at Elevator Shaft

Attachments: _____

Reason For Change:
During shop drawing review the recommendation was made to add Fire Alarm Devices and Fire Protection Sprinkler Head in the top of the elevator shaft. This was a preliminary measure due to circumstances required by outside authority Having jurisdiction at another BCPS location.

Summary:
Total of Credits and/or Added Costs: Add: \$15,673
Deduct: _____
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended <i>Odalys Martinez</i> 06.26.2020	Accepted <i>Jose Rovirosa</i> 06.26.2020	Reviewed and Concurred <i>Tremayne Whyte</i> 06.26.2020
Project Consultant's Signature Date Odalys Martinez	Contractor's Signature Date Jose Rovirosa	Facilities Project Manager Date Tremayne Whyte
Project Consultant's Typed Name ZYSCOVICH INC ARCHITECTS	Contractor's Typed Name PIRTLE CONSTRUCTION COMPANY	Facilities Project Manager's Typed Name CBRE HEERY
Project Consultant's Firm Name	Contractor's Firm Name	The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff		
Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
<input checked="" type="checkbox"/> Owner's Request Unforeseen Consultant Error Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No