



Board Approved Change Order Log

Filter By:
Project Name equals Morrow ES - SMART Program Renovations
Current Step equals Finish

	Project Number	Project Name	Change Order Number	Item #	Board Date	Change Order Amount	Days Extended	Percent Change	Contractor	Reason	Description	Original Contract Amount	Actual Start
Change Order						5,458.00	0	0.45					
	P.001996	Morrow ES - SMART Program Renovations	1	1	02.04.2020	\$5,458.00	0	0.45	T&G CORPORATION	Consultant Omission	Addition of media center electrical scope: The media center electrical scope was not included with the Construction Documents. These specifications are a requirement to complete the work.	1,200,000.00	01.17.2019
Change Order						\$228.00	0	0.02					
	P.001996	Morrow ES - SMART Program Renovations	2	7	Pending Board Approval	\$228.00	0	0.02	T&G CORPORATION	Consultant Error	Provide labor and materials to paint wall sections of the Media Center. Existing shelving and bulletin boards were removed (by others), and new shelving was installed. Painting of the walls is required in the spaces where the shelving and two bulletin boards were removed.	1,200,000.00	01.17.2019
Grand Totals						\$5,686.00	0	0.47					