

Broward County Public Schools Project Status Report Contract Compliance Module

Status Report

June 26, 2020

Overall Status: **At Risk**

Status Code Legend:

- On Track: Project is on schedule
- High Risk: At risk, with a high risk of going off track
- At Risk: Milestones missed but date intact
- Off Track: Date will be missed if action not taken

<p>The project is AT RISK the week of: 6/22/2020 - 6/26/2020</p>	<ul style="list-style-type: none"> ● Data Discussion ● Next Scheduled Team Meeting June 25, 2020 ● Schedule at Risk
<p>Potential Risks:</p>	<ul style="list-style-type: none"> ● Project timeline at Risk, due to delay in finalizing configuration
<p>Issues:</p>	<ul style="list-style-type: none"> ● None
<p>Milestones accomplished the week of: 6/22/2020 – 6/26/2020</p>	<ul style="list-style-type: none"> ● Compliance Staff began entering pilot contracts into the system ● Vendor training request submitted, once available dates are known will forward information to Broward County for confirmation
<p>Milestones planned for the weeks of: 6/22/2020 – 6/26/2020</p>	<p>B2Gnow</p> <ul style="list-style-type: none"> • Provide training recordings <p>Broward</p> <ul style="list-style-type: none"> • Continue to enter pilot contracts into the system • Complete Letter Template Survey • Continue working on data cleanse for data migration • Continue working on data pull for payment file
<p>Areas/questions for discussion:</p>	
<p>Key Decisions:</p>	<ul style="list-style-type: none"> ● Go-Live Planning <ul style="list-style-type: none"> ✓ Staff Go-live dated 6/22/2020, New awarded contracts (Phase 1) ✓ Vendor Announcement scheduled to go out the first week in July ✓ Tentative vendor training date July 15th ✓ Vendor Go-Live date July 27th

	<ul style="list-style-type: none"> ✓ Migration File provided to B2G August 21st (Phase 2) ✓ Reporting expectations are to produce reports covering July 1, 2019 - June 30, 2020 in December 2020
Action Items:	
Resource Constraints	<ul style="list-style-type: none"> ● N/A
Project/Module Percent Complete:	<ul style="list-style-type: none"> ● Total Project – 36% ● Outreach and Event Management - 100% ● Contract Compliance - 33% ● Contract Compliance Testing - 100% ● Data Migration - 11% ● Data Interface/Imports - 9% ● Spend Analysis – 0% ● Custom Report Development - 0% ● Onsite Visit – 0%