



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

EXHIBIT 2

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 2

Facility Name: Pompano Beach Middle School Date: 05.15.2020
Project Name: Pompano Beach MS - GOB Renovations Project # P.001721
Location No: 0021
Project Description: Pompano Beach MS - GOB Renovations
Contractor: THORNTON CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Replace existing underground Sanitary Line outside of Building 5 due to damage/corrosion.

Attachments: RFI #36 with related ASI #13 and corresponding plan change. Photos of damaged lines & Contractor material and labor back up.

Reason For Change:

Existing damaged/corroded underground sanitary line outside of Building 5

Summary:

Total of Credits and/or Added Costs: Add: \$17,340
Deduct: _____
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Wilbur Mejia 05.18.2020
Project Consultant's Signature Date
Wilbur Mejia
Project Consultant's Typed Name
NYARKO ARCHITECTURAL
GROUP INC
Project Consultant's Firm Name

Accepted

Rudy Damas 02.26.2020
Contractor's Signature Date
Rudy Damas
Contractor's Typed Name
THORNTON CONSTRUCTION
COMPANY
Contractor's Firm Name

Reviewed and Concurred

Joseph Webster 05.18.2020
Facilities Project Manager Date
Joseph Webster
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories				Direct Owner Purchase (DOP)		Tax Savings	
Owner's Request	<input checked="" type="checkbox"/> Unforeseen	Consultant Error	Consultant Omission	Yes	No	Yes	No



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 3

Facility Name: Pompano Beach Middle School Date: 04.10.2020
Project Name: Pompano Beach MS - GOB Renovations Project # P.001721
Location No: 0021
Project Description: Pompano Beach MS - GOB Renovations
Contractor: THORNTON CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Provide labor and material for new Panel Feed at Building 1 to Building 5.

Attachments: yes

Reason For Change:

New Panel Feed From Bldg 1 to 5 due to uncertainty of the existing underground wire and conduit as pointed out by the electrical inspector.

Summary:

Total of Credits and/or Added Costs: Add: \$15,432
Deduct: _____
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Wilbur Mejia 04.13.2020
Project Consultant's Signature Date
Wilbur Mejia
Project Consultant's Typed Name
NYARKO ARCHITECTURAL GROUP INC
Project Consultant's Firm Name

Accepted

Yean 04.14.2020
Contractor's Signature Date
Yean
Contractor's Typed Name
THORNTON CONSTRUCTION COMPANY
Contractor's Firm Name

Reviewed and Concurred

Joe Webster 04.13.2020
Facilities Project Manager Date
Joe Webster
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories				Direct Owner Purchase (DOP)		Tax Savings	
Owner's Request	Unforeseen	<input checked="" type="checkbox"/> Consultant Error	Consultant Omission	Yes	No	Yes	No