



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1

Facility Name: Western High School Date: 06.04.2020
 Project Name: Western HS - SMART Program Renovations (Culinary Lab) Project # P.001967-CUL
 Location No: 2831
 Project Description: Western HS - SMART Program Renovations (Culinary Lab)
 Contractor: GRACE & NAEEM UDDIN INC. Reference 12.02.2019
 Letter Dated: _____

Description of Change:

Material and Labor to remove existing fiberglass ductwork and installation of new sheet metal ductwork

Attachments: M2.05

Reason For Change:

Due to the asbestos abatement, the existing fiberglass duct work was exposed. As a result the entire fiberglass ductwork through the space had to be removed and new sheet metal ductwork installed as per Section 2A-6A Mechanical Design Criteria , P13/P40

Summary:

Total of Credits and/or Added Costs: Add: \$15,093
 Deduct: _____
 The Contract Time will be Increased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Courtney O. Currie, PE 06.04.2020

 Project Consultant's Signature Date
 Courtney O. Currie, PE

 Project Consultant's Typed Name
 LIMCO ENGINEERING INC

 Project Consultant's Firm Name

Accepted

Naeem Uddin 06.04.2020

 Contractor's Signature Date
 Naeem Uddin

 Contractor's Typed Name
 GRACE & NAEEM UDDIN INC.

 Contractor's Firm Name

Reviewed and Concurred

Herve Apollon 06.04.2020

 Facilities Project Manager Date
 Herve Apollon

 Facilities Project Manager's Typed Name
 CBRE|HEERY

 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories				Direct Owner Purchase (DOP)	Tax Savings
Owner's Request	<input checked="" type="checkbox"/> Unforeseen	Consultant Error	Consultant Omission	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 2

Facility Name: Western High School Date: 06.04.2020
Project Name: Western HS - SMART Program Renovations (Culinary Lab) Project # P.001967-CUL
Location No: 2831
Project Description: Western HS - SMART Program Renovations (Culinary Lab)
Contractor: GRACE & NAEEM UDDIN INC. Reference 06.04.2020
Letter Dated: _____

Description of Change:

Labor and material for the supply and installation of new fire rated window and door sight glass.

Attachments: _____

Reason For Change:

Fire rated window and door sight glass were required because the wall obtaining the window and the door is a fire rated wall.

Summary:

Total of Credits and/or Added Costs: Add: \$3,943
Deduct: _____
The Contract Time will be Increased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended <i>Courtney O. Currie</i> 06.05.2020	Accepted <i>Naeem Uddin</i> 06.05.2020	Reviewed and Concurred <i>Herve Apollon</i> 06.05.2020
Project Consultant's Signature Date Courtney O. Currie	Contractor's Signature Date Naeem Uddin	Facilities Project Manager Date Herve Apollon
Project Consultant's Typed Name LIMCO ENGINEERING INC	Contractor's Typed Name GRACE & NAEEM UDDIN INC.	Facilities Project Manager's Typed Name CBRE HEERY
Project Consultant's Firm Name	Contractor's Firm Name	The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories				Direct Owner Purchase (DOP)	Tax Savings
Owner's Request	Unforeseen	<input checked="" type="checkbox"/> Consultant Error	Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 3

Facility Name: Western High School Date: 04.17.2020
Project Name: Western HS - SMART Program Renovations (Culinary Lab) Project # P.001967-CUL
Location No: 2831
Project Description: Western HS - SMART Program Renovations (Culinary Lab)
Contractor: GRACE & NAEEM UDDIN INC. Reference 12.27.2019
Letter Dated: _____

Description of Change:

To provide labor and material to increase the chilled water flow rate to AHU-3A to in order to meet new cooling load.

Attachments: _____

Reason For Change:

In order to meet the increase in the cooling load at the renovated culinary lab, an increase in the chilled water flow to AHU-3A was necessary.

Summary:

Total of Credits and/or Added Costs: Add: \$ 431
Deduct: _____
The Contract Time will be Increased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Courtney O. Currie 06.04.2020
Project Consultant's Signature Date
Courtney O. Currie
Project Consultant's Typed Name
LIMCO ENGINEERING INC
Project Consultant's Firm Name

Accepted

Naeem Uddin 06.04.2020
Contractor's Signature Date
Naeem Uddin
Contractor's Typed Name
GRACE & NAEEM UDDIN INC.
Contractor's Firm Name

Reviewed and Concurred

Herve Apollon 06.04.2020
Facilities Project Manager Date
Herve Apollon
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories				Direct Owner Purchase (DOP)	Tax Savings
Owner's Request	Unforeseen	Consultant Error	<input checked="" type="checkbox"/> Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No