



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

EXHIBIT 2

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 2

Facility Name: Nova High School Date: 10.04.2019
Project Name: Nova HS - SMART Program Renovations Project # P.001817
Location No: 1281
Project Description: Nova HS - SMART Program Renovations
Contractor: PIRTLE CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Contractor to provide labor, material & equipment. Install temporary sidewalk to access single point of entry for school opening.

Attachments: _____

Reason For Change:

Owner requested temporary sidewalk to be installed at SPOE for School opening and access.

Summary:

Total of Credits and/or Added Costs: Add: \$20,188
Deduct: _____
The Contract Time will be Increased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Edwin Giraldo 06.19.2020
Project Consultant's Signature Date
Edwin Giraldo
Project Consultant's Typed Name
ACAI ASSOCIATES INC
Project Consultant's Firm Name

Accepted

Mitchell Espinosa 06.19.2020
Contractor's Signature Date
Mitchell Espinosa
Contractor's Typed Name
PIRTLE CONSTRUCTION COMPANY
Contractor's Firm Name

Reviewed and Concurred

Joseph Webster 06.19.2020
Facilities Project Manager Date
Joseph Webster
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)		Tax Savings	
	Yes	No	Yes	No
<input checked="" type="checkbox"/> Owner's Request Unforeseen Consultant Error Consultant Omission				



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 4

Facility Name: Nova High School Date: 09.23.2019
Project Name: Nova HS - SMART Program Renovations Project # P.001817
Location No: 1281
Project Description: Nova HS - SMART Program Renovations
Contractor: PIRTLE CONSTRUCTION COMPANY Reference 07.15.2019
Letter Dated: _____

Description of Change:

Contractor to provide labor, material and equipment to install Wenger SoundLok rooms (2).

Attachments: _____

Reason For Change:

The scope was originally removed from the project to be handled by the owner due to the contract with Wenger.
The scope which consists of the purchase of the Wenger Soundlok rooms as well as mechanical and electrical hookups was later added back to the project after the GMP.

Summary:

Total of Credits and/or Added Costs: Add: \$88,965
Deduct: _____
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Adam Albertelli 05.21.2020
Project Consultant's Signature Date
Adam Albertelli
Project Consultant's Typed Name
ACAI ASSOCIATES INC
Project Consultant's Firm Name

Accepted

Mitchell Espinosa 05.22.2020
Contractor's Signature Date
Mitchell Espinosa
Contractor's Typed Name
PIRTLE CONSTRUCTION COMPANY
Contractor's Firm Name

Reviewed and Concurred

Joseph Webster 05.21.2020
Facilities Project Manager Date
Joseph Webster
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)		Tax Savings	
	Yes	No	Yes	No
<input checked="" type="checkbox"/> Owner's Request Unforeseen Consultant Error Consultant Omission				



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 18

Facility Name: Nova High School Date: 12.13.2019
Project Name: Nova HS - SMART Program Renovations Project # P.001817
Location No: 1281
Project Description: Nova HS - SMART Program Renovations
Contractor: PIRTLE CONSTRUCTION COMPANY Reference 02.27.2020
Letter Dated: _____

Description of Change:

Contractor to provide material, labor & equipment to install new fire protection in Building 6 Rooftop Mechanical Room.

Attachments: _____

Reason For Change:

Installation of new fire protection for Building 06 is required to include Rooftop Mechanical Room for code compliance

Summary:

Total of Credits and/or Added Costs: Add: \$4,404
Deduct: \$ 0
The Contract Time will be Decreased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Edwin Giraldo 06.19.2020
Project Consultant's Signature Date
Edwin Giraldo
Project Consultant's Typed Name
ACAI ASSOCIATES INC
Project Consultant's Firm Name

Accepted

Mitchell Espinosa 06.19.2020
Contractor's Signature Date
Mitchell Espinosa
Contractor's Typed Name
PIRTLE CONSTRUCTION
COMPANY
Contractor's Firm Name

Reviewed and Concurred

Joseph Webster 06.19.2020
Facilities Project Manager Date
Joseph Webster
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories				Direct Owner Purchase (DOP)		Tax Savings	
Owner's Request	Unforeseen	Consultant Error	<input checked="" type="checkbox"/> Consultant Omission	Yes	No	Yes	No