



The School Board of Broward County, Florida
 Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item #5

Facility Name: Miramar Elementary Date: 5/28/2020
 Project Name: GOB Renovations Project # PO 001727
 Location No: 0531
 Project Description: Mechanical/Electrical and Building Envelope Renovations
 Contractor: DiPompeo Construction Company Reference Letter 02/14/2020
 Dated: _____

Description of Change:
 Additional Labor, materials, and equipment required for the installation of 88 balancing valves in the new AHUs and FCUs on campus.

Attachments: 01250b Change Order Request/Documentation

Reason For Change:
 Balancing valves are a requirement of the design standard in a constant flow chilled water system. Due to conflict between contract plans and specifications, the proper valves were not installed as they were not shown in the plans or in the piping diagrams.

Summary:
 Total of Credits and/or Added Costs: Add: \$95,611
 Deduct: _____
 The Contract Time will be increased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p><u>Tamara Peacock</u> 06/15/2020 Project Consultant's Signature Date Project Consultant's Typed Name The Tamara Peacock Company Architects of Florida Project Consultant's Firm Name</p>	<p><u>DiPompeo Construction Company</u> 5/28/2020 Contractor's Signature Date Contractor's Typed Name Contractor's Firm Name</p>	<p><u>Matthew Hunt</u> 7/15/2020 Facilities Project Manager Date Facilities Project Manager's Typed Name The School Board of Broward County, FL</p>
--	---	--

This Section to be completed by School Board of Broward County Staff			
Change Order Categories		Direct Owner Purchase (DOP)	
<input type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		