



**The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311**

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 24

Facility Name: Coconut Creek Elementary School Date: 07.07.2020
 Project Name: Coconut Creek ES - Building Renovations Project # P.001413
 Location No: 1421
 Project Description: Coconut Creek ES - Building Renovations
 Contractor: LEGO CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Change Order Request for the Payment and Performance bond premium overrun incurred due to owner request change orders

Attachments: _____

Reason For Change:

Final change order to account for Contractor net increase in bond premium costs.

Summary:

Total of Credits and/or Added Costs: Add: \$1,901
 Deduct: _____
 The Contract Time will be Increased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Ramon Gonzalez 07.08.2020
 Project Consultant's Signature Date
Ramon Gonzalez
 Project Consultant's Typed Name
JORGE A GUTIERREZ ARCHITECT LLC
 Project Consultant's Firm Name

Accepted

Jeriel Rodriguez 07.09.2020
 Contractor's Signature Date
Jeriel Rodriguez
 Contractor's Typed Name
LEGO CONSTRUCTION COMPANY
 Contractor's Firm Name

Reviewed and Concurred

Agustin Vargas 07.08.2020
 Facilities Project Manager Date
Agustin Vargas
 Facilities Project Manager's Typed Name
CBRE|HEERY
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
<input checked="" type="checkbox"/> Owner's Request Unforeseen Consultant Error Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 25

Facility Name: Coconut Creek Elementary School Date: 07.07.2020
Project Name: Coconut Creek ES - Building Renovations Project # P.001413
Location No: 1421
Project Description: Coconut Creek ES - Building Renovations
Contractor: LEGO CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Change Order Request for the Payment and Performance bond premium overrun incurred due to Consultant Omission change orders.

Attachments: _____

Reason For Change:

Final change order to account for Contractor net increase in bond premium costs.

Summary:

Total of Credits and/or Added Costs: Add: \$ 61
Deduct: _____
The Contract Time will be Increased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Ramon Gonzalez 07.08.2020
Project Consultant's Signature Date
Ramon Gonzalez
Project Consultant's Typed Name
JORGE A GUTIERREZ ARCHITECT
LLC
Project Consultant's Firm Name

Accepted

Jeriel Rodriguez 07.09.2020
Contractor's Signature Date
Jeriel Rodriguez
Contractor's Typed Name
LEGO CONSTRUCTION
COMPANY
Contractor's Firm Name

Reviewed and Concurred

Agustin Vargas 07.08.2020
Facilities Project Manager Date
Agustin Vargas
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
Owner's Request Unforeseen Consultant Error <input checked="" type="checkbox"/> Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 26

Facility Name: Coconut Creek Elementary School Date: 07.07.2020
Project Name: Coconut Creek ES - Building Renovations Project # P.001413
Location No: 1421
Project Description: Coconut Creek ES - Building Renovations
Contractor: LEGO CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Change Order Request for the Payment and Performance bond premium overrun incurred due to Consultant Error change orders

Attachments: _____

Reason For Change:

Final change order to account for Contractor net increase in bond premium costs.

Summary:

Total of Credits and/or Added Costs: Add: \$ 31
Deduct: _____
The Contract Time will be Increased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Ramon Gonzalez 07.08.2020
Project Consultant's Signature Date
Ramon Gonzalez
Project Consultant's Typed Name
JORGE A GUTIERREZ ARCHITECT
LLC
Project Consultant's Firm Name

Accepted

Jeriel Rodriguez 07.09.2020
Contractor's Signature Date
Jeriel Rodriguez
Contractor's Typed Name
LEGO CONSTRUCTION
COMPANY
Contractor's Firm Name

Reviewed and Concurred

Agustin Vargas 07.08.2020
Facilities Project Manager Date
Agustin Vargas
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories				Direct Owner Purchase (DOP)	Tax Savings
Owner's Request	Unforeseen	<input checked="" type="checkbox"/> Consultant Error	Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 27

Facility Name: Coconut Creek Elementary School Date: 07.07.2020
Project Name: Coconut Creek ES - Building Renovations Project # P.001413
Location No: 1421
Project Description: Coconut Creek ES - Building Renovations
Contractor: LEGO CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:
Change Order Request for the Payment and Performance bond premium overrun incurred due to Unforeseen condition change orders

Attachments: _____

Reason For Change:
Final change order to account for Contractor net increase in bond premium costs.

Summary:
Total of Credits and/or Added Costs: Add: \$ 10
Deduct: _____
The Contract Time will be Increased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended <i>Ramon Gonzalez</i> 07.08.2020 Project Consultant's Signature Date Ramon Gonzalez Project Consultant's Typed Name JORGE A GUTIERREZ ARCHITECT LLC Project Consultant's Firm Name	Accepted <i>Jeriel Rodriguez</i> 07.09.2020 Contractor's Signature Date Jeriel Rodriguez Contractor's Typed Name LEGO CONSTRUCTION COMPANY Contractor's Firm Name	Reviewed and Concurred <i>Agustin Vargas</i> 07.08.2020 Facilities Project Manager Date Agustin Vargas Facilities Project Manager's Typed Name CBRE HEERY The School Board of Broward County, FL
--	---	---

This Information to be completed by School Board of Broward County Staff		
Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission <input type="checkbox"/>	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>