



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

EXHIBIT 2

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 10

Facility Name: Cypress Elementary School Date: 07.07.2020
Project Name: Cypress ES - SMART Building Renovations Project # P.001412
Location No: 1781
Project Description: Cypress ES - SMART Building Renovations
Contractor: LEGO CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Reimbursement for increase in bond premium cost associated with unforeseen conditions change orders to Contractors' base price.

Attachments: _____

Reason For Change:

Final change order to account for Contractor net increase in bond premium costs.

Summary:

Total of Credits and/or Added Costs: Add: \$ 277
Deduct: _____
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Mioris Cardona 07.08.2020
Project Consultant's Signature Date
Mioris Cardona
Project Consultant's Typed Name
JORGE A GUTIERREZ ARCHITECT LLC
Project Consultant's Firm Name

Accepted

Jeriel J Rodriguez 07.08.2020
Contractor's Signature Date
Jeriel J Rodriguez
Contractor's Typed Name
LEGO CONSTRUCTION COMPANY
Contractor's Firm Name

Reviewed and Concurred

Agustin Vargas 07.08.2020
Facilities Project Manager Date
Agustin Vargas
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission <input type="checkbox"/>	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 11

Facility Name: Cypress Elementary School Date: 07.07.2020
Project Name: Cypress ES - SMART Building Renovations Project # P.001412
Location No: 1781
Project Description: Cypress ES - SMART Building Renovations
Contractor: LEGO CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Reimbursement for increase in bond premium cost associated with owner requested change orders to Contractors' base price.

Attachments: _____

Reason For Change:

Final change order to account for Contractor net increase in bond premium costs.

Summary:

Total of Credits and/or Added Costs: Add: \$ 527
Deduct: _____
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Mioris Cardona 07.08.2020
Project Consultant's Signature Date
Mioris Cardona
Project Consultant's Typed Name
JORGE A GUTIERREZ ARCHITECT LLC
Project Consultant's Firm Name

Accepted

Jeriel Rodriguez 07.08.2020
Contractor's Signature Date
Jeriel Rodriguez
Contractor's Typed Name
LEGO CONSTRUCTION COMPANY
Contractor's Firm Name

Reviewed and Concurred

Agustin Vargas 07.08.2020
Facilities Project Manager Date
Agustin Vargas
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)		Tax Savings	
	Yes	No	Yes	No
<input checked="" type="checkbox"/> Owner's Request Unforeseen Consultant Error Consultant Omission				



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 12

Facility Name: Cypress Elementary School Date: 07.07.2020
Project Name: Cypress ES - SMART Building Renovations Project # P.001412
Location No: 1781
Project Description: Cypress ES - SMART Building Renovations
Contractor: LEGO CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Reimbursement for increase in bond premium cost associated with consultant omission change orders to Contractors' base price.

Attachments: _____

Reason For Change:

Final change order to account for Contractor net increase in bond premium costs.

Summary:

Total of Credits and/or Added Costs: Add: \$ 219
Deduct: _____
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Mioris Cardona 07.08.2020
Project Consultant's Signature Date
Mioris Cardona
Project Consultant's Typed Name
JORGE A GUTIERREZ ARCHITECT LLC
Project Consultant's Firm Name

Accepted

Jeriel Rodriguez 07.08.2020
Contractor's Signature Date
Jeriel Rodriguez
Contractor's Typed Name
LEGO CONSTRUCTION COMPANY
Contractor's Firm Name

Reviewed and Concurred

Agustin Vargas 07.08.2020
Facilities Project Manager Date
Agustin Vargas
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
Owner's Request Unforeseen Consultant Error <input checked="" type="checkbox"/> Consultant Omission	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>