



The School Board of Broward County, Florida
 Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1

Facility Name: Sunrise Middle School Date: 2/4/20
 Project Name: Single Point of Entry Project # P.001834
 Location No: 0251
 Project Description: Sunrise Middle School Single Point of Entry
 Contractor: LEGO Construction Co. Reference Letter Change order request proposal
 Dated: dated 2/26/2018

Description of Change: Raise existing walkway at single point of entry

Attachments: Subcontractor's backup and invoices

Reason For Change: Demolition of the existing sidewalk to provide a new raised sidewalk for ADA accessibility to the new single point of entry office per the Florida Building Code. In addition, demolition and replacement of the existing soffit is required in order to install the new door frame at the entrance.

Summary:

Total of Credits and/or Added Costs: Add: \$ 9,291

Deduct: \$.

The Contract Time will be (increased) (decreased) by: 45 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended Project Consultant's Signature Date <u>02/06/2020</u> <u>ANNMARIE LONERAGAN</u> Project Consultant's Typed Name <u>SONG + ASSOCIATES, INC</u> Project Consultant's Firm Name</p>	<p>Accepted Contractor's Signature Date <u>02/10/2020</u> <u>TERIEL RODRIGUEZ</u> Contractor's Typed Name <u>LEGO construction CO</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred Facilities Project Manager Date <u>Jessica McEnder</u> Facilities Project Manager's Typed Name <u>CBRE Heery, Inc.</u> The School Board of Broward County, FL</p>
--	---	--

This Information to be completed by School Board of Broward County Staff	
Change Order Categories	Direct Owner Purchase (DOP)
<input type="checkbox"/> Owner's Request <input type="checkbox"/> Unforeseen <input checked="" type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Direct Owner Purchase <input type="checkbox"/> Tax Savings



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 28th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 2

Facility Name: Sunrise Middle School Date: 2/4/20
Project Name: Single Point of Entry Project # P.001834
Location No: 0251
Project Description: Sunrise Middle School Single Point of Entry
Contractor: LEGO Construction Co. Reference Letter Change order request proposal
Dated: dated 2/26/2018

Description of Change: Additional VCT in Administration Area

Attachments: Subcontractor's backup and invoices

Reason For Change: The construction documents shows patching and repair of the existing VCT after installation of the new door and frame in administration room 223D. However, the existing VCT could not be matched and therefore had to replace the entire room with new VCT.

Summary:

Total of Credits and/or Added Costs: Add: \$ 1,610
Deduct: \$ _____
The Contract Time will be (increased) (decreased) by: 20 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended <u>[Signature]</u> <u>02/26/2020</u> Project Consultant's Signature Date <u>ANNA MARIE LONGERAN</u> Project Consultant's Typed Name <u>SONG & ASSOCIATES, LLC</u> Project Consultant's Firm Name</p>	<p>Accepted <u>[Signature]</u> <u>02/10/2020</u> Contractor's Signature Date <u>Jessie Rodriguez</u> Contractor's Typed Name <u>LEGO CONSTRUCTION CO</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred <u>[Signature]</u> Facilities Project Manager Date <u>Jessica McQuade</u> Facilities Project Manager's Typed Name <u>CBRE Heery, Inc.</u> The School Board of Broward County, FL</p>
---	---	--

This information to be completed by School Board of Broward County Staff				Direct Owner Purchase (DOP)	
Change Order Categories					
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 3

Facility Name: Sunrise Middle School Date: 2/4/20
Project Name: Single Point of Entry Project # P.001834
Location No: 0251
Project Description: Sunrise Middle School Single Point of Entry
Contractor: LEGO Construction Co. Reference Letter Change order request proposal
Dated: dated 2/26/2018

Description of Change: Connect light fixture to EMS Control

Attachments: Subcontractor's backup and invoices

Reason For Change: During a rough-in inspection it was recommended that the exterior lighting in the corridor outside of room 223D be put on light switches in lieu of the EMS connection so they are able to be turned on/off as needed.

Summary:

Total of Credits and/or Added Costs: Add: \$ 4,045
Deduct: \$
The Contract Time will be (Increased) (decreased) by: 45 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p><u>Recommended</u> <u>Ann Marie Lonergan</u> <u>02/04/2020</u> Project Consultant's Signature Date <u>ANNMARIE LONERGAN</u> Project Consultant's Typed Name <u>SONG + ASSOCIATES, INC</u> Project Consultant's Firm Name</p>	<p><u>Accepted</u> <u>Jared Rodriguez</u> <u>02/10/2020</u> Contractor's Signature Date <u>LEGO Construction Co.</u> Contractor's Typed Name <u>LEGO Construction Co.</u> Contractor's Firm Name</p>	<p><u>Reviewed and Concurred</u> <u>Jessica McGaulee</u> <u>02/10/2020</u> Facilities Project Manager Date <u>Jessica McGaulee</u> Facilities Project Manager's Typed Name <u>CBRE Heery, Inc.</u> The School Board of Broward County, FL</p>
---	--	---

This information to be completed by School Board of Broward County Staff	
Change Order Categories	Direct Owner Purchase (DOP)
<input type="checkbox"/> Owner's Request <input type="checkbox"/> Unforeseen <input checked="" type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Direct Owner Purchase <input type="checkbox"/> Tax Savings