



**Board Approved Change Order Log**

Filter By:

**Project Name equals Nova HS - SMART Program Renovations**

**Current Step equals Finish**

	Project Number	Project Name	Change Order Number	Item #	Board Date	Change Order Amount	Days Extended	Percent Change	Contractor	Reason	Description	Original Contract Amount	Actual Start
<b>Change Order</b>						<b>\$ 16,746.00</b>	<b>0</b>	<b>0.07</b>					
	P.001817	Nova HS - SMART Program Renovations	1	8	07.21.2020	\$ 16,746.00	0	0.07	PIRTLE CONSTRUCTION	Consultant Error	Provide labor and materials to replace existing aluminum feeder wire in Building 15 with copper feeder wire to meet code compliance.	25,422,614.00	04.04.2019
<b>Change Order</b>						<b>\$113,557.00</b>	<b>0</b>	<b>0.45</b>					
	P.001817	Nova HS - SMART Program Renovations	2	2	Pending Board Approval	\$ 20,188.00	0	0.08	PIRTLE CONSTRUCTION	Owner's Request	Provide labor and material to install owner requested temporary sidewalk to access single point of entry for school opening.	25,422,614.00	04.04.2019
	P.001817	Nova HS - SMART Program Renovations	2	4	Pending Board Approval	\$ 88,965.00	0	0.35	PIRTLE CONSTRUCTION	Owner's Request	The scope was originally removed from the project to be handled by the owner due to their contract with Wenger. However, when it was confirmed that the product was not included in the district's contract, the Soundlok rooms and associated mechanical and electrical connections were subsequently added back to the project, by the owner, after the approved GMP.	25,422,614.00	04.04.2019
	P.001817	Nova HS - SMART Program Renovations	2	18	Pending Board Approval	\$ 4,404.00	0	0.02	PIRTLE CONSTRUCTION	Consultant Omission	Installation of new fire protection for Building 06 Mechanical Room required for code compliance.	25,422,614.00	04.04.2019
<b>Grand Totals</b>						<b>\$130,303.00</b>	<b>0</b>	<b>0.52</b>					