



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

EXHIBIT 2

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 7

Facility Name: Pompano Beach Middle School Date: 07.31.2020
Project Name: Pompano Beach MS - GOB Renovations Project # P.001721
Location No: 0021
Project Description: Pompano Beach MS - GOB Renovations
Contractor: THORNTON CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Provide labor and material to correct existing electrical code violations discovered above the acoustical ceiling in bldg. 4.

Attachments: Back up for labor and material, inspection reports & photos.

Reason For Change:

During construction it was discovered that there were multiple unforeseen existing electrical code violations in bldg. 4 that need to be addressed for school occupancy in August 2020.

Summary:

Total of Credits and/or Added Costs: Add: \$17,964
Deduct: _____
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Wilbur Mejia 07.31.2020
Project Consultant's Signature Date
Wilbur Mejia
Project Consultant's Typed Name
NYARKO ARCHITECTURAL
GROUP INC
Project Consultant's Firm Name

Accepted

Yoan Aedo 08.01.2020
Contractor's Signature Date
Yoan Aedo
Contractor's Typed Name
THORNTON CONSTRUCTION
COMPANY
Contractor's Firm Name

Reviewed and Concurred

Joseph Webster 07.31.2020
Facilities Project Manager Date
Joseph Webster
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)		Tax Savings	
	Yes	No	Yes	No
Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission <input type="checkbox"/>				



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 8

Facility Name: Pompano Beach Middle School Date: 07.31.2020
Project Name: Pompano Beach MS - GOB Renovations Project # P.001721
Location No: 0021
Project Description: Pompano Beach MS - GOB Renovations
Contractor: THORNTON CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Provide labor and material to correct existing electrical code violations discovered above the acoustical ceiling in bldg. 1.

Attachments: Back up documentation for labor and material & photos.

Reason For Change:

During construction it was discovered that there were multiple unforeseen existing electrical code violations in bldg. 1 that need to be addressed for school occupancy in August 2020.

Summary:

Total of Credits and/or Added Costs: Add: \$17,288
Deduct: _____
The Contract Time will be by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Wilbur Mejia 07.31.2020
Project Consultant's Signature Date
Wilbur Mejia
Project Consultant's Typed Name
NYARKO ARCHITECTURAL
GROUP INC
Project Consultant's Firm Name

Accepted

Yvan Aedo 08.01.2020
Contractor's Signature Date
Yvan Aedo
Contractor's Typed Name
THORNTON CONSTRUCTION
COMPANY
Contractor's Firm Name

Reviewed and Concurred

Joseph Webster 07.31.2020
Facilities Project Manager Date
Joseph Webster
Facilities Project Manager's Typed Name
CBRE|HEERY
The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)		Tax Savings	
	Yes	No	Yes	No
Owner's Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission <input type="checkbox"/>				