



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

EXHIBIT 2

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 3

Facility Name: Lake Forest Elementary School Date: 07.23.2020
Project Name: Lake Forest ES - SMART Program Renovations Project # P.001886
Location No: 0831
Project Description: Lake Forest ES - SMART Program Renovations
Contractor: ADVANCED ROOFING INC Reference Letter Dated: _____

Description of Change:

Upon Further evaluation of the existing condition of the walkway Aluminum canopy, between buildings 4 & 5, A/E believes that he validation phase observed no buckling to the underside of the some members of the canopy, hence they believe the scope to replace the canopy may be removed. They also have no objection with eliminating the repair work scope to the existing campus aluminum covered walkways since the school stated there are no leaks. Recommending instead that these be pressure washed and gutter and leader heads be cleaned.

Attachments: _____

Reason For Change:

Upon Further evaluation of the existing condition of the walkway Aluminum canopy, between buildings 4 & 5, A/E believes that he validation phase observed no buckling to the underside of the some members of the canopy, hence they believe the scope to replace the canopy may be removed. They also have no objection with eliminating the repair work scope to the existing campus aluminum covered walkways since the school stated there are no leaks. Recommending instead that these be pressure washed and gutter and leader heads be cleaned.

Summary:

Total of Credits and/or Added Costs: _____ Add: _____
Deduct: \$122,661
The Contract Time will be by: _____ 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended <i>Nyarko Architectural Group</i> 08.19.2020</p> <p>Project Consultant's Signature Date Nyarko Architectural Group</p> <p>Project Consultant's Typed Name NYARKO ARCHITECTURAL GROUP INC</p> <p>Project Consultant's Firm Name</p>	<p>Accepted <i>Susana Macias</i> 08.20.2020</p> <p>Contractor's Signature Date Susana Macias</p> <p>Contractor's Typed Name ADVANCED ROOFING INC</p> <p>Contractor's Firm Name</p>	<p>Reviewed and Concurred <i>Santiago Dicarlo</i> 08.14.2020</p> <p>Facilities Project Manager Date Santiago Dicarlo</p> <p>Facilities Project Manager's Typed Name CBRE HEERY</p> <p>The School Board of Broward County, FL</p>
--	---	---

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
--------------------------------	------------------------------------	--------------------



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission	Yes	<input checked="" type="checkbox"/> No	Yes	<input checked="" type="checkbox"/> No
---	-------------------------------------	---	--	-----	--	-----	--