



The School Board of Broward County, Florida
 Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order- Item # 7

Facility Name: Annabel C. Perry Pre-K-8 School Date: 09/12/2020
 Project Name: Renovations Project # 1728
 Location No: 1631
 Project Description: Renovations to Annabel C. Perry Pre-K-8
 Contractor: DiPompeo Construction Corp. Construction Reference Letter Dated: RCO #7RR - dated 8/4/2020

Description of Change:

Provide labor and materials required for the replacement of an existing roof mounted turbine ventilation fan in the kitchen building, and replacement of an existing roof mounted exhaust fan in the administration building.

Attachments:

Reason For Change:

These fans were not in scope deficiency lists for replacement. It was determined fans are damaged past their useful life span.

Summary:

Total of Credits and/or Added Costs: Add: \$8,763.00
 Deduct: \$0.00
 The Contract Time will be (increased) (decreased) by: 139 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Accepted

Reviewed and Concurred

Jorge Gutierrez 9-12-20
 Project Consultant's Signature Date
Jorge Gutierrez
 Project Consultant's Typed Name
Jorge A Gutierrez Architect LLC
 Project Consultant's Firm Name

[Signature] 9/12/2020
 Contractor's Signature Date
DiPompeo Construction Corp.
 Contractor's Typed Name
DiPompeo Construction Corp.
 Contractor's Firm Name

Matthew Hunt 9/16/2020
 Facilities Project Manager Date
[Signature]
 Facilities Project Manager's Typed Name
 The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff			
Change Order Categories		Direct Owner Purchase (DOP)	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		



The School Board of Broward County, Florida
 Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order- Item # 8

Facility Name: Annabel C. Perry Pre-K-8 School Date: 09/11/2020
 Project Name: Renovations Project # 1728
 Location No: 1631
 Project Description: Renovations to Annabel C. Perry Pre-K-8
 Contractor: DiPompeo Construction Corp. Reference Letter Dated: RCO #6RR - dated 9/10/2020

Description of Change:
 Credit for Labor and Materials to install 4 drainage wells on the AC Perry K-8 school site that were no longer required.

Attachments: _____

Reason For Change:
 Through coordination with the roofing inspector and plumbing inspector it was determined that there was adequate grass area for the downspouts to drain onto the ground and resolve the requirement for the drainage wells.

Summary:
 Total of Credits and/or Added Costs: _____ Add: \$ Deduct: _____
 \$ 2,409.79
 The Contract Time will be (increased) (decreased) by: _____ Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended <u>Ramon Gonzalez</u> 09/11/2020 Project Consultant's Signature Date Ramon Gonzalez Project Consultant's Typed Name <u>Jorge A Gutierrez Architect LLC</u> Project Consultant's Firm Name</p>	<p>Accepted <u>[Signature]</u> 9/11/2020 Contractor's Signature Date <u>DiPompeo Construction Corp.</u> Contractor's Typed Name <u>DiPompeo Construction Corp.</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred <u>[Signature]</u> 9/11/2020 Facilities Project Manager Date <u>Matthew Hunt</u> Facilities Project Manager's Typed Name The School Board of Broward County, FL</p>
--	--	---

This Information to be completed by School Board of Broward County Staff			
Change Order Categories		Direct Owner Purchase (DOP)	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		