



Board Approved Change Order Log

Filter By:
 Project Name equals **Bright Horizons Center - SMART Program Renovations**
 Current Step equals **Finish**

	Project Number	Project Name	Change Order Number	Item #	Board Date	Change Order Amount	Days Extended	Percent Change	Contractor	Reason	Description	Original Contract Amount	Actual Start
Change Order: 1						\$196,347.00	180	6.80%					
	P.001974	Bright Horizons Center - SMART Program Renovations	1	1	07.21.2020	\$196,347.00	180	6.80%	LEGO CONSTRUCTION COMPANY	Unforeseen Condition	Roofing: As a result of required additional roof testing, it was determined that additional installation of lightweight insulated concrete (LWIC), 5/8" securock sheathing, and expansion joints for the revised roofing scope of work will be required.	\$2,886,000.00	09.05.2019
Change Order: 2						\$12,510.00	0	0.43%					
	P.001974	Bright Horizons Center - SMART Program Renovations	1	1	PENDING BOARD APPROVAL	\$12,510.00	0	0.43%	LEGO CONSTRUCTION COMPANY	Unforeseen Condition	Provide labor and materials to relocate existing power supply for the new fire alarm panel in Building 1.	\$2,886,000.00	09.05.2019
Grand Totals						\$208,857.00	180	7.23%					