



The School Board of Broward County, Florida
Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 2

Facility Name:	<u>Palm Cove Elementary School</u>	Date:	<u>04.18.2019</u>
Project Name:	<u>Palm Cove ES - SMART Program Renovations</u>	Project #	<u>P.001885</u>
Location No:	<u>3311</u>		
Project Description:			
Contractor:	<u>LEGO CONSTRUCTION COMPANY</u>	Reference	<u>07.09.2019</u>
		Letter Dated:	

Description of Change:

Provide labor, material and equipment to extend electrical pipe conduit and extend mechanical lines to meet code for existing condensing units.

Attachments: Yes**Reason For Change:**

The electrical and mechanical did not meet code, therefore requiring the equipment to be removed and reinstalled on the new stands.

Summary:

Total of Credits and/or Added Costs:	Add: <u>\$5,464</u>
	Deduct: _____
The Contract Time will be increased/decreased by:	<u>0 Days</u>

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

RecommendedWilbur Mejia 05.21.2019

Project Consultant's Signature	Date
<u>Wilbur Mejia</u>	
Project Consultant's Typed Name	
<u>NYARKO ARCHITECTURAL GROUP INC</u>	
Project Consultant's Firm Name	

AcceptedAjeeth K Adavalli 07.15.2019

Contractor's Signature	Date
<u>Ajeeth K Adavalli</u>	
Contractor's Typed Name	
<u>LEGO CONSTRUCTION COMPANY</u>	
Contractor's Firm Name	

Reviewed and Concurredjim proano 05.21.2019

Facilities Project Manager	Date
<u>jim proano</u>	
Facilities Project Manager's Typed Name	
The School Board of Broward County, FL	

This Information to be completed by School Board of Broward County Staff				Direct Owner Purchase (DOP)		Tax Savings	
Change Order Categories							
Owner's Request	Unforeseen	Consultant Error	<input checked="" type="checkbox"/> Consultant Omission	Yes	No	Yes	No



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 3

Facility Name: Palm Cove Elementary School Date: 05.15.2019
Project Name: Palm Cove ES - SMART Program Renovations Project # P.001885
Location No: 3311
Project Description: _____
Contractor: LEGO CONSTRUCTION COMPANY Reference Letter Dated: _____

Description of Change:

Removal of shed scope of work from original contract.

Attachments: Yes

Reason For Change:

The location of the shed did not meet the minimum distance required by code.

Summary:

Total of Credits and/or Added Costs: _____ Add: _____
Deduct: \$9,480
The Contract Time will be increased/decreased by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Wilbur Mejia 05.14.2019

Project Consultant's Signature Date
Wilbur Mejia

Project Consultant's Typed Name
NYARKO ARCHITECTURAL GROUP INC

Project Consultant's Firm Name

Accepted

Ajeeth K Adavalli 07.15.2019

Contractor's Signature Date
Ajeeth K Adavalli

Contractor's Typed Name
LEGO CONSTRUCTION COMPANY

Contractor's Firm Name

Reviewed and Concurred

jim proano 05.14.2019

Facilities Project Manager Date
jim proano

Facilities Project Manager's Typed Name

The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff				Direct Owner Purchase (DOP)		Tax Savings	
Change Order Categories				Yes	No	Yes	No
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission				



The School Board of Broward County, Florida
Office of Facilities & Construction
2301 N.W. 26th Street
Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 4

Facility Name: Palm Cove Elementary School Date: 11.18.2019
Project Name: Palm Cove ES - SMART Program Renovations Project # P.001885
Location No: 3311
Project Description:
Contractor: Reference 10.29.2019
Letter Dated:

Description of Change:

Provide labor, material and equipment for installation of disconnect at AHU#7 to comply with NEC requirement for new roofing systems. Provide labor credit for the descoped install of AHU 7&8.

Attachments:

Reason For Change:

The condenser units and AHU's were not compatible. A change was required to meet code.

Summary:

Total of Credits and/or Added Costs: Add:
Deduct: \$6,285
The Contract Time will be Increased by: 60 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Charles O. Nyarko 12.11.2019

Project Consultant's Signature Date
Charles O. Nyarko

Project Consultant's Typed Name

Project Consultant's Firm Name

Accepted

Ajeeth K Adavalli 12.11.2019

Contractor's Signature Date
Ajeeth K Adavalli

Contractor's Typed Name
LEGO CONSTRUCTION
COMPANY

Contractor's Firm Name

Reviewed and Concurred

Jim Proano 12.11.2019

Facilities Project Manager Date
Jim Proano

Facilities Project Manager's Typed Name

The School Board of Broward County, FL

This Information to be completed by School Board of Broward County Staff

Change Order Categories	Direct Owner Purchase (DOP)	Tax Savings
<input checked="" type="checkbox"/> Owner's Request Unforeseen Consultant Error Consultant Omission	Yes <input checked="" type="checkbox"/> No	Yes <input checked="" type="checkbox"/> No