

The School Board of Broward County, Florida Office of Facilities & Construction 2301 NW 26th Street, Bldg. 6

Fort Lauderdale, FL 33311 TEL (764) 321-1500 • FAX (754) 321-1501

Reduction of Retainage Certification

Facility:

Palm Cove Elementary School

Project No.:

P.001885

Project Name:

Palm Cove Elementary School Smart Rennovation

Date:

7-Jan-20

Contractor:

LEGO Construction Co.

Location No.:

3311

Project Manager:

Jim Proano

Phase No.:

1. Current Level of Retainage

5 %

2. Proposed Level of Retainage

0 %

3. Retainage Reduction Ratio (RR)

1 %

(Item 1 - Item 2)

Item 1

Company Name of Entity to Receive Reduction of Retainage		nt Total inage	RR	Retainage to be Released
LEGO Construction Co.	\$ 13	38,322.12	1.000	
			1.000	
			1.000	
			1.000	
			1.000	\$ -
			1.000	
			1.000	
			1.000	
			1.000	\$ -
			1.000	
			1.000	
		_	1.000	
			1.000	
			1.000	
			1.000	\$ -
			1.000	
			1.000	\$ -
			1.000	
			1.000	\$ -
			1.000	
			1.000	\$ -
			1.000	
			1.000	\$ -
			1.000	
			1.000	\$ -
			1.000	\$ -
Total	\$ 13	38,322.12		\$ 138,322.12

\$ 138,322.12

1 %

138,322.12

\$

Current Total Retainage

Reduction Ratio =

Retainage to be Released

Retainage Balance

The undersigned hereby certifies that they will release retainage being paid to them by the School Board of Broward County to their various subcontractors in accordance with the schedule above.

Company Name:

LEGO Construction Co.

Authorized Signature

Ajeeth K Adavalli

Print Name