



The School Board of Broward County, Florida
 Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 3

Facility Name: Miramar Elementary Date: 1/31/2020
 Project Name: GOB Renovations Project # PO 001727
 Location No: 0531
 Project Description: Mechanical/Electrical and Building Envelope Renovations
 Contractor: DiPompeo Construction Company Reference Letter 01/30/2020
 Company Dated:

Description of Change:

To provide labor and material credits to not replace the chilled water piping mains in the first floor corridors. To include investigative work to determine piping that was concealed to determine if pipe required replacement.

Attachments: 01250b Change Order Request/Documentation

Reason For Change:

Existing chilled water piping was found to be in good shape after removing sections of the main piping that was above the first floor plaster ceilings. EOR and SBBC determined the piping did not require replacement after additional investigation was made. All new piping from corridors to units shall still be replaced.

Summary:

Total of Credits and/or Added Costs: Add: \$ _____
 Deduct: \$ 110,146
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended <u>Tamara Peacock</u> 01/31/2020 Project Consultant's Signature Date <u>Tamara Peacock</u> Project Consultant's Typed Name <u>The Tamara Peacock Company</u> Architects of Florida Project Consultant's Firm Name</p>	<p>Accepted <u>[Signature]</u> 2/14/2020 Contractor's Signature Date <u>DI POMPEO CONSTRUCTION</u> Contractor's Typed Name <u>DI POMPEO CONST. CORP</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred <u>[Signature]</u> 1/31/2020 Facilities Project Manager Date <u>Matthew Hunt</u> Facilities Project Manager's Typed Name Owner Rep-CBRE Heery The School Board of Broward County, FL</p>
---	--	--

This Section to be completed by School Board of Broward County Staff			
Change Order Categories		Direct Owner Purchase (DOP)	
<input type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input checked="" type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission
		<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings



The School Board of Broward County, Florida
 Office of Facilities & Construction
 2301 N.W. 26th Street
 Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 4

Facility Name: Miramar Elementary Date: 1/31/2020
 Project Name: GOB Renovations Project # PO 001727
 Location No: 0531
 Project Description: Mechanical/Electrical and Building Envelope Renovations
 Contractor: DiPompeo Construction Company Reference Letter 11/26/2019
 Dated: _____

Description of Change:

To provide wire and conduit to provide 120V power to the new control panels (EMS). The existing controls were not run from 120V power supply in the mechanical rooms therefore the new controls system required 120v power supplies.

Attachments: 01250b Change Order Request/Documentation

Reason For Change:

There was no power supplies shown in the plans for the new controls / EMS panels for the new control system. The old system was removed was a 24 volt system that lacked EMS panels with 120 volt power.

Summary:

Total of Credits and/or Added Costs: Add: \$2,000
 Deduct: \$
 The Contract Time will be (increased) (decreased) by: 0 Days

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended
MM Peacock 01/31/2020
 Project Consultant's Signature Date
Tamara Peacock
 Project Consultant's Typed Name
 The Tamara Peacock Company
 Architects of Florida
 Project Consultant's Firm Name

Accepted
[Signature] Date 2/14/2020
 Contractor's Signature Date
DiPompeo Const
 Contractor's Typed Name
DiPompeo Const Comp
 Contractor's Firm Name

Reviewed and Concurred
[Signature] 1/31/2020
 Facilities Project Manager Date
Matthew Hunt
 Facilities Project Manager's Typed Name
 Owner Rep - CBRE/Heery
 The School Board of Broward County, FL

This Section to be completed by School Board of Broward County Staff			
Change Order Categories		Direct Owner Purchase (DOP)	
<input type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Direct Owner Purchase	<input type="checkbox"/> Tax Savings
<input type="checkbox"/> Consultant Error	<input checked="" type="checkbox"/> Consultant Omission		