



Board Approved Change Order Log

Filter By:

Project Name equals **Miramar ES - Building Renovations**

Current Step equals **Finish**

	Project Number	Change Order Number	Board Date	Change Order Amount	Days Extended	Percent Change	Contractor	Item #	Reason	Description	Original Contract Amount	Actual Start
Change Order				3,243.00	0	(0.11)						
	P.001727	1	02.04.2020	8,538.00	0	(0.11)	DIPOMPEO CONSTRUCTION CORPORATION	1	Consultant Omission	Signage for New Doors: Labor and material to provide replacement of signage for new doors that were installed. The existing signs were brittle and could not be salvaged during demolition. Temporary signage had to be ordered due to time frame to get the permanent signage so the school could open on August 16, 2019.	4,877,000.00	12.21.2018
	P.001727	1	02.04.2020	-5,295.00	0	0.00	DIPOMPEO CONSTRUCTION CORPORATION	2	Consultant Error	Delete Labor and Material Scope: Credit for deletion of labor and materials to supply and install four (4) louvres in Building 6. Existing four (4) louvres in Building 6 were found to be in good condition by PPO and did not require replacement.	4,877,000.00	12.21.2018
Grand Totals				3,243.00	0	(0.11)						