

The School Board of Broward County, Florida Office of Facilities & Construction 2301 N.W. 26th Street

2301 N.W. 26th Street Fort Lauderdale, FL 33311

(754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 1							
	Trail Middle School Trail MS - GOB ations	Date: Project #		4.2020 1406			
Project Description: S	Silver Trail MS - GOB Reno	vations					
Contractor: CB CONSTRUCTORS INC Reference Letter Dated:			:				
Description of Change: To re-key door locks for the en							
Attachments: Yes							
Reason For Change: Deductive change order is being keys which were provided to the	ng requested from CB Constructo em.	ors, Inc. for re	-keying	of doors as a res	ult of two	o (2) missing master	
Summary:							
Total of Credits and/or Added Costs: Add: Delivery (10.040)							
The Contract Time will be (increased/decreased) by: Deduct: \$18, 0 D				0 Days			
	EM IS INCLUSIVE OF ALL TENDED TIME SHALL BE						
Recommended wilbur Wejia 02.05.2020	Accepted Thomas Wale-	Accepted Thomas Waleta 02.05.2020			Reviewed and Concurred Aldo Gonzalez 02.05.2020		
Project Consultant's Signature Distribution Mejia	•	Contractor's Signature Date Thomas Maleta		Facilities	Facilities Project Manager Date Aldo Gonzalez		
Project Consultant's Typed Name NYARKO ARCHITECTURA GROUP INC	KO ARCHITECTURAL CB CONSTRUCTORS INC P INC				Facilities Project Manager's Typed Name CB CONSTRUCTORS INC		
Project Consultant's Firm Name	roject Consultant's Firm Name Contractor's Firm Name			The Sch	ool Board	of Broward County, FL	
This Information to be comp	eted by School Board of Browa	ard County S	taff				
Change Order Categories				Direct Ov Purchase		Tax Savings	
Owner's Request Unforeseen Consultant Error Consultant Omission				Yes	No	Yes No	