



Board Approved Change Order Log

Filter By:

Project Name equals Eagle Ridge ES - GOB Renovations
 Current Step equals Finish

	Project Number	Change Order Number	Board Date	Change Order Amount	Days Extended	Percent Change	Contractor	Item #	Reason	Description	Original Contract Amount	Actual Start
Change Order				\$ 113,887.00	120	4.91						
	P.001722	1	07.23.2019	\$ 24,868.00	0	1.07	LEGO CONSTRUCTION COMPANY	3	Owner Request	Additional Fire Alarm Scope: Additional Electrical/Fire Alarm Labor and Material for new speaker strobes, exit signs, relocation of pull stations, additional smoke detectors, and installation of new Remote Microphone panel including programming and certification as per direction by the District's Chief Fire Official during shop drawing review. Finally, credit for plenum wires not used on project.	\$ 2,325,813.00	04.16.2018
	P.001722	1	07.23.2019	\$ 28,265.00	120	1.22	LEGO CONSTRUCTION COMPANY	4	Owner Request	Fire Alarm Remote Command Center: Additional Labor and Material for new Remote Command Center with associated wiring to be installed in Cafeteria, as per direction by the District's Chief Fire Official, to replace existing.	\$ 2,325,813.00	04.16.2018
	P.001722	1	07.23.2019	\$ 12,229.00	0	0.53	LEGO CONSTRUCTION COMPANY	2	Unforeseen Condition	Disconnect Replacement: Additional labor and material for new Electrical exterior disconnect with fuses for CU-9 in building 4; New disconnect with fuses, along with breaker for cooling tower 1 & 2 in building 1b; and new type RK1 fuses for existing disconnect for AHU5, AHU7, AHU8, AHU9, AHU10, AHU11, DH5, DH7, DH8, DH9, DH10, and RTU3.	\$ 2,325,813.00	04.16.2018
	P.001722	1	07.23.2019	\$ 8,233.00	0	0.35	LEGO CONSTRUCTION COMPANY	6	Owner Request	Positive Alarm Sequence: Additional Labor and Material, and programming for the fire alarm scope of work in order to program the Positive Alarm Sequence as per direction by the District's Chief Fire Official.	\$ 2,325,813.00	04.16.2018
	P.001722	1	07.23.2019	\$ 9,423.00	0	0.41	LEGO CONSTRUCTION COMPANY	5	Owner Request	Annunciate Building Separately: Additional Labor and Material, and programming for the fire alarm scope of work in order to acquire all buildings to annunciate separately, as per direction by the District's Chief Fire Official.	\$ 2,325,813.00	04.16.2018
	P.001722	1	07.23.2019	\$ 30,869.00	0	1.33	LEGO CONSTRUCTION COMPANY	1	Unforeseen Condition	Additional HVAC Scope: Due to unforeseen conditions. Additional Mechanical Scope of work includes ductwork size changes/alternations, demolition of additional Air Handling Unit and Concrete pad, re-routing of underground pipes which involves additional trenching and concrete cutting with additional material/labor. Also includes credit incorporated in total mechanical price for size reduction of certain ductwork materials, not removing existing Chill Water Supply and Chill Water Return underground pipes, kitchen ductwork elbow not removed due to space and existing field conditions, and difference in single wall ductwork not being used, and grouting of existing abandoned underground lines.	\$ 2,325,813.00	04.16.2018
Grand Totals				\$ 113,887.00	120	4.91						