

DRAFT

Tentative Schedule as of May 7, 2002

Broward County Public Schools Facility Master Planning Community Engagement, Facility Options & Master Plan

May 28 TBD	Facility Task Force Meeting Overview of Planning Process
June 10-11	Principal Meeting Overview of Planning Process (Overview/May 31 Principal's Mtg.)
June 18 7:00-9:00pm	Steering Committee #1 Overview of Planning Process Review Background Information
June ____ TBD	Leadership Briefing #1 Background Overview of Community Dialogue Process
August 27,28 or 29 7:00-9:00pm	Steering Committee #2 Review Background Information
Sept. ____ 7:00-9:00pm	Steering Committee #3 Preparation for Community Dialogue #1
Sept. 31- Oct. 3 7:00-9:00	Community Dialogues #1 [4] Sites] Educational Framework: Programs & Services
Oct. ____ TBD	Leadership Briefing #2 Review of Preliminary Facility Options
Oct. 15, 16, or 17 7:00-9:30	Steering Committee #4 Review Community Dialogues #1 Results Discuss Options Framework
Sept/Oct	Draft Facility Options Prepare Options
Oct. 29, 30 or 31 7:00-9:00	Steering Committee #5 Discuss Facility Options Preparation for Community Dialogues #3
Nov. ____ TBD	Leadership Briefing #3 Review of Preliminary Facility Options
Nov. 11-14 7:00-9:00	Community Dialogues #2 [8 Sites] Community Input on Facility Options
Dec. 3, 4, or 5 7:00-9:30	Steering Committee #6 Review Draft of Master Plan and Recommendations

DRAFT

Jan. ____
TBD

Leadership Briefing #4
Review Plan and Recommendations

Jan. 7, 8 or 9
7:00-9:30

Steering Committee #7
Final Draft of Master Plan and Recommendations

Feb. ____
TBD

School Board Presentation