

EXHIBIT 1

PROJECT OVERVIEW:

GENERAL OVERVIEW:		Project consists of installation of emergency generator, installation of draft test pit, installation of railing on observation platform and grappling anchors, installation of additional gas lines & meters.
<p>The following are selected change order items, contained within this agenda item, that require additional staff information and/or explanation.</p>		
<u>Change Order Item #</u>	06	As Built plans, supplied by District for design purposes, indicated a 4” slab pour back for draft test pit apron. Upon excavation, average depth of concrete pour back was 5”. This change order reimburses the contractor for cost of additional material only.
<u>Change Order Item #</u>	10	Emergency generator size was increased from 100 KVA to 150 KVA by a previous change order. The consultant omitted to increase size of regulator from what was shown on original bid documents.
<u>Change Order Item #</u>	16	Emergency generator size was increased from 100 KVA to 150 KVA by a previous change order. The consultant omitted to increase size of the gas lines from what was shown on original bid documents.

Approved by: la Date: 3/7/12