

EXHIBIT 3

The School Board of Broward County, Florida
Office of Facilities and Construction

SUMMARY OF CHANGE ORDERS

Meeting Date: 7/23/2013

1. Sheridan Technical Center

TOTAL: \$53,939

Cosmetology Workforce Educ.

CHANGE ORDER NO:002

PROJECT NO: P.000197 (f.k.a. 1051-25-07)

Contractor: Burke Construction Group, Inc.

CONTRACT DATE: 05/01/2012

Consultant: T.Y. Lin International

Consultant Omission:

Grant 90 Days to Contract

#Days

\$53,939

Item No. - 014 Contractor provided equipment, labor and materials to tap into City of Hollywood's fire main Fire Line in order to activate fire sprinkler system.

90

\$53,939

Fire Line tap was not included in bid documents.



The School Board of Broward County, Florida
 Facilities and Construction Management Division
 1643 N. Harrison Parkway
 Sunrise, FL 33323
 (754) 321-1500

Document 01250g (00 63 63)-Construction Change Order-Item # 14

Facility Name: Sheridan Technical Center Date: 5/17/13
 Project Name: Remodel Cosmetology Lab Project # P000197 fka 1051-25-07
 Project Description: Renovate Cosmetology Lab, Bldg 3 & Lockers, Bldg 2
 Contractor: Burke Construction Reference Letter
 Dated: _____




1. Description of Change: **Contractor provided equipment, labor & materials to tap into City of Hollywood's fire main Fire Line in order to activate fire sprinkler system.**

Attachments: _____

Reason For Change:
Fire Line Tap was not included in bid documents

Summary:
 Total of Credits and/or Added Costs: Add: \$ 53,939
 Deduct: \$ _____
 The Contract Time will be increased by: 90 days (Non Compensable)

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

<p>Recommended  Project Consultant's Signature Date <u>Miguel Cruz</u> Project Consultant's Typed Name <u>TY Lin, International</u> Project Consultant's Firm Name</p>	<p>Accepted  Contractor's Signature Date <u>Armando Silveira</u> Contractor's Typed Name <u>Burke Construction, Inc.</u> Contractor's Firm Name</p>	<p>Reviewed and Concurred  Facilities Project Manager Date <u>Joe DeLillo</u> Facilities Project Manager's Typed Name The School Board of Broward County, FL</p>
-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

This Information to be completed by School Board of Broward County Staff	
Change Order Categories	Sub Categories
Owner's Request Unforeseen Consultant Error Consultant Omission X	Regulatory Compliance Safety/Emergency