

AGENDA REQUEST FORM
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

POSTPONED 4/1/14
Agenda Item Number

Meeting Date

4/15/14

Open Agenda
☒ Yes ☐ No

Special Order Request
☐ Yes ☒ No

JJ-1

TITLE:

Change Order #4
Dania Elementary
Vaughn, Wunsch, Masullo Architects, P.A.
Fire Sprinkler Protection and
Fire Alarm System Replacement
Project No. P.000012

REQUESTED ACTION:

Approve Change Order #4, Dania Elementary, Vaughn, Wunsch, Masullo Architects, P.A., Fire Sprinkler Protection and Fire Alarm System Replacement, Project No. P.000012, in the amount of \$46,796, 864 days, and increase the Budget by \$150,192 which will come from the Capital Projects Reserve.

SUMMARY EXPLANATION AND BACKGROUND:

Change Order #4, \$46,796, 864 days
Dania Elementary
Grace & Naeem Uddin, Inc.
Fire Sprinkler Protection and
Fire Alarm System Replacement
Project No. P.000012

Refer to Exhibits 1 and 3 for detailed information. Additional Budget is being requested to cover the additional costs associated with the project.

SCHOOL BOARD GOALS:

- ☐ • Goal 1: High Quality Instruction
- ☒ • Goal 2: Continuous Improvement
- ☐ • Goal 3: Effective Communication

FINANCIAL IMPACT:

Based on the attached Project Funds Allocation, there is an additional financial impact of \$150,192 which will come from the Capital Projects Reserve.

EXHIBITS: (List)

1. Executive Summary
2. Change Order Analysis
3. Change Order
4. Change Order Summary to date
5. Project Funds Allocation
6. Collaboration Form (Capital Budget)

BOARD ACTION:

NOT APPROVED

(For Official School Board Records' Office Only)

SOURCE OF ADDITIONAL INFORMATION:


Sonja V. Coley, Senior Project Manager
Facilities Design & Construction 754-321-1520
Name Phone

THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

Shelley N. Meloni, Task Assigned Chief Facilities & Construction Officer

Office of Facilities & Construction

Approved in Open Board Meeting on:

APR 15 2014

By:



School Board Chair