

**The School Board of Broward County, Florida
Office of Facilities and Construction**

SUMMARY OF CHANGE ORDERS

Meeting Date: 6/24/2014

1. Ely, Blanche High

TOTAL: \$5,287

IAQ Fascia Replacement

CHANGE ORDER NO:001

PROJECT NO: P.000722

Contractor: Lambert Bros., Inc.

CONTRACT DATE: 01/18/2012

Consultant: Facilities & Construction Management

Owner Request:

#Days

\$5,287

Item No.-001 Provide labor and material for the installation of Sargent 8400 Series CVR with dog down feature in lieu of the originally specified Von Duprin 98 Series Panic device active/inactive leaves and removable mullions as specified on the contract documents.

0

\$4,200

Resulting from the required wind load design criteria the specified, Von Duprin 98 Series Panic device, did not meet the requirement.

The alternate, Sargent 8400 Series CVR device meets the Design Standards and the wind load criteria for the doors.

Item No.-002 Provide labor and material for the installation of 3 exit light signs at storefront.

0

\$1,087

The pre-existing exit signs were removed during the demolition of previous storefront and deemed not to be of satisfactory quality for re-installation. The new exit signs provided improved benefits to the Owner.



The School Board of Broward County, Florida
 Office of Facilities and Construction
 1400 NW 14 Court
 Fort Lauderdale, FL 33312

**FACILITIES AND
 CONSTRUCTION**

(754) 321-1500

2014 APR 14 PM 3:11

Document 01250g (00 63 63)-Construction Change Order-Item # 01

Facility Name: Blanche Ely High School Date: January 23, 2014

Project Name: Replace Storefront Project # P000722

Project Description: General Construction

Contractor: Lambert Brothers, Inc Reference Letter Dated: _____

Description of Change:

Provide Labor and Material for the installation of Sargent 8400 series CVR with dog down feature in lieu of the originally specified Von Duprin 98 Series Panic device Active/Inactive leaves and removable mullions as specified on the contract documents.

Attachments: _____

Reason For Change:

Resulting from the required wind load design criteria the specified, Von Duprin 98 Series Panic device, did not meet the requirement.

The alternate, Sargent 8400 series CVR device meets the Design Standards and the wind Load criteria for the doors.

Summary:

Total of Added Costs: Add: \$ 4,200.00

Deduct: _____

The Contract Time will be increased by: 0 Days (Non Compensable)

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended

Project Consultant's Signature Date

Project Consultant's Typed Name
 Divine Amoah

The School Board of Broward County, FL

Design Services

Accepted

Contractor's Signature Date

Contractor's Typed Name
 Greg W. Lambert, President

Contractor's Firm Name

Lambert Brothers, Inc.

Reviewed and Concurred

Facilities Project Manager Date

Facilities Project Manager's Typed Name
 Dave A. Archer

The School Board of Broward County, FL

Facilities and Construction

This information to be completed by School Board of Broward County Staff

Change Order Categories	Sub Categories
<input checked="" type="checkbox"/> Owner's Request <input type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error <input type="checkbox"/> Consultant Omission	<input type="checkbox"/> Regulatory Compliance <input type="checkbox"/> Safety/Emergency



The School Board of Broward County, Florida
 Office of Facilities and Construction
 1400 NW 14 Court
 Fort Lauderdale, FL 33311

FACILITIES AND
 CONSTRUCTION

2014 APR 14 11:31 AM

Document 01250g (00 63 63)-Construction Change Order-Item # 02

Facility Name: Blanche Ely High School Date: February 21, 2014

Project Name: Replace Storefront Project # P000722

Project Description: General Construction

Contractor: Lambert Brothers, Inc Reference Letter Dated: _____

Description of Change: _____

Provide Labor and Material for the installation of 3 # Exit Light Signs at storefront.

Attachments: _____

Reason For Change: _____

The pre-existing exit signs were removed during the demolition of previous storefront and deemed not to be of satisfactory quality for re-installation.

The new Exit Signs provided improved benefits to the Owner.

Summary:

Total of Added Costs: Add: \$1,086.53

Deduct: _____

The Contract Time will be increased by: 0 Days (Non Compensable)

THIS CHANGE ORDER ITEM IS INCLUSIVE OF ALL COSTS ASSOCIATED WITH THIS WORK. NO ADDITIONAL COMPENSATION FOR EXTENDED TIME SHALL BE DUE AS A RESULT OF THIS CHANGE IN THE SCOPE OF WORK.

Recommended _____ Accepted _____

Reviewed and Concurred _____

Project Consultant's Signature _____ Date _____

Contractor's Signature _____ Date _____

Facilities Project Manager _____ Date _____

Project Consultant's Typed Name _____

Contractor's Typed Name _____

Facilities Project Manager's Typed Name _____

Divine Amoah

Greg W. Lambert, President

Dave A. Archer

The School Board of Broward County, FL

Lambert Brothers, Inc.

The School Board of Broward County, FL

Design Services

Lambert Brothers, Inc.

Facilities and Construction

This information to be completed by School Board of Broward County Staff

Change Order Categories		Sub Categories	
<input checked="" type="checkbox"/> Owner's Request	<input type="checkbox"/> Unforeseen	<input type="checkbox"/> Regulatory Compliance	<input type="checkbox"/> Safety/Emergency
<input type="checkbox"/> Consultant Error	<input type="checkbox"/> Consultant Omission		