EXHIBIT 7

The School Board of Broward County, Florida
Office of Facilities & Construction
3775 S.W. 16th Street
Fort Lauderdale, FL 33312
TEL (754) 321-1500 • FAX (754) 321-1501

Reduction of Retainage Certification

Facility: Hollywood Hills High School
Project Name: Hollywood Hills High School Remodeling & Renovations
Contractor: Cedars Electro-Mechanical, Inc.
Project Manager

Project P.000299
Date: 7-Apr-15
Location No.:
Phase No.:

1. Current Level of Retainage 5 %
2. Proposed Level of Retainage 0 %
3. Retainage Reduction Ratio (RR) 1 %

(Item 1 - Item 2) / Item 1

Company Name of Entity to Receive Reduction of Retainage	Current Total Retainage	RR	Retainage to be Released
Acousti	$ 2,500.00	1.000	$ 2,500.00
BCM Construction, Inc.	$ 1,424.50	1.000	$ 1,424.50
Brothers Fire Protection	$ 3,518.79	1.000	$ 3,518.79
C&C Construction Contractors Inc.	$ 2,283.65	1.000	$ 2,283.65
Ohms Electrical	$ 4,411.74	1.000	$ 4,411.74
Roth Southeast	$ 3,669.43	1.000	$ 3,669.43
Cedars Electro-Mechanical, Inc.	$ 28,519.56	1.000	$ 28,519.56
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -

The School Board of Broward County, Florida
Office of Facilities & Construction
3775 S.W. 16th Street
Fort Lauderdale, FL 33312
TEL (754) 321-1500 • FAX (754) 321-1501

Reduction of Retainage Certification

Facility: Hollywood Hills High School **Project** P.000299

Company Name of Entity to Receive Reduction of Retainage	Current Total Retainage	RR	Retainage to be Released
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
Total	**$ 46,327.67**		**$ 46,328**

$ 46,327.67		1 %	$ 46,328	$ -
Current Total Retainage	x Reduction Ratio	=	Retainage to be Released	Retainage Balance

The undersigned hereby certifies that they will release retainage being paid to them by the School Board of Broward County to their various subcontractors in accordance with the schedule above.

Company Cedars Electro-Mechanical, Inc.

Cedars Electro-Mechanical, Inc.

Debra L Chalhoub

Authorized Signature

Debra L. Chalhoub

Print Name