EXHIBIT 3

The School Board of Broward County, Florida
Office of Facilities & Construction
3775 S.W. 16th Street
Fort Lauderdale, FL 33312
TEL (754) 321-1500 • FAX (754) 321-1501

Reduction of Retainage Certification

Facility:
Project Name: Deerfield Beach HS
Contractor: Weiss & Woolrich, Inc. / Tecta America South Florida, Inc.
Project Manage Enrico Eastmond

Project
Date: 5-Apr-16
Location No.:
Phase No.:

1. Current Level of Retainage 8 %
2. Proposed Level of Retainage 0 %
3. Retainage Reduction Ratio (RR) 1 %

(Item 1 - Item 2)
Item 1

Company Name of Entity to Receive Reduction of Retainage	Current Total Retainage	RR	Retainage to be Released
Weiss & Woolrich Inc. / Tecta America South Florida, Inc.	$ 221,337	1.000	$ 221,337
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -

The School Board of Broward County, Florida
Office of Facilities & Construction
3775 S.W. 16th Street
Fort Lauderdale, FL 33312
TEL (754) 321-1500 • FAX (754) 321-1501

Reduction of Retainage Certification

Facility: Project 7509008802

Company Name of Entity to Receive Reduction of Retainage	Current Total Retainage	RR	Retainage to be Released
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
		1.000	$ -
Total	$ 221,337		$ 221,337

$ 236,825.00 Current Total Retainage x 1 % Reduction Ratio = $ 221,337 Retainage to be Released $ - Retainage Balance

The undersigned hereby certifies that they will release retainage being paid to them by the School Board of Broward County to their various subcontractors in accordance with the schedule above.

Company Weiss & Woolrich Inc/ Tecta America South Florida, Inc.

Authorized Signature

Enrico Eastmond
Print Name