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The School Board of Broward County, Florida
Facilities and Construction Management

1643 North Harrison Parkway, Sunrise, Florida 33323
TEL (754} 321-1500 « FAX (754) 321-1681

Reduction of Retainage Certification

Facility:

Project Name:
Contractor:
Project Manager:

Cooper City High School _Project No.:  1831-23-02-PO000385

New Kitchen/Cafeteria Building and Central Utility
Plant . Date: 11/21/2014

Pavarint Construction S.E., Inc "Location No.:

Frank Girardi " Phase No.:

1. Current Level of Retainage 5 %
2. Proposed Level of Retainage 0% :
3. Retainags Reduction Ratlo (RR) 1.0000 % (tem 1 - ltem 2)
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Total g 103,601.65 103,692

$  103,691.65 | 1.0000 |% B 705,602 $ ;

Current Total Retainage x  Reduction Ratio = Retainage to be Released Retainage Balance

The undersigned hereby certifies that they will release retainage being paid to them by the School Board of Broward County to
their various subcontractors in accordance with the schedule above.

Pavarini Construction S.E. Inc.
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